

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda

  X   Resolution or Ordinance (Blue)      \_\_\_\_\_ Waiver of First Requested  
\_\_\_\_ Recommendations of Boards, Commissions & Committees (Green)  
\_\_\_\_ Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** Scott Niehaus, Village Manager

**DATE:** April 19, 2018 (COW) (B of T)      **Date:** April 2, 2018

**TITLE:** North Broadway Interim Pump Station and Force Main  
Change Order No. 3

**SUBMITTED BY:** Carl Goldsmith, Director of Public Works <sup>ny</sup>

**BACKGROUND/POLICY IMPLICATIONS:**

Change Order No. 3 is for wintertime suspension and Contract time extension. The change order will increase the current Contract time by 147 calendar days.

**FISCAL IMPACT/FUNDING SOURCE:**

Project #: SS 15 01  
Budget Amount: \$1,914,700  
Current Contract Amount: \$1,884,610.72  
Current Contract Time: 225 Calendar Days  
Change Order #3: Time Extention  
Total Revised Contract Amount: \$1,884,610.72  
Total Revised Contract Time: 372 Calendar Days  
PO #: 2018-00000373

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_  
Finance Director X gc \_\_\_\_\_ Date \_\_\_\_\_  
Village Manager X Andrews \_\_\_\_\_ Date 4/10/2018

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.