

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Traffic Signal at Finley and Oak Creek PROJECT NO.: ST-17-08
 LOCATION: Finley Road at Oak Creek/Woodmoor Drive CHANGE ORDER: 3
 CONTRACTOR: Home Towne Electric DATE: 11/20/2019
 DESCRIPTION OF CHANGE ORDER: Underground Obstructions and Unanticipated Work Items

ORIGINAL CONTRACT AMOUNT:	[1] <u>\$249,999.80</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2] <u>\$5,828.27</u>
CURRENT CONTRACT AMOUNT: ((1)+[2])	[3] <u>\$255,828.07</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4] <u>\$6,633.14</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ((3)+[4])	[5] <u>\$262,461.21</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ((2)+[4]) \$12,461.41
 TIME EXTENSION OR REDUCTION: 42 days
 TOTAL CONTRACT TIME: (PENDING APPROVAL) 6/26/2019
 BUDGET ESTIMATE: \$300,000.00
 ENGINEER'S ESTIMATE: \$272,937.30

RECOMMENDED FOR ACCEPTANCE :

George Mank 11/20/19
 Project Engineer Date

Approved By: [Signature] 12/20/19
 Director of Finance Date

[Signature] 11/20/19
 Contractor Date

Approved By: [Signature] 12/20/19
 Village Manager Date
(-<\$10K or 25%)

[Signature] 12/4/19
 Village Engineer Date

Approved By: [Signature] 12-19-19
 Village President Date
(-<\$10K or 25%)

[Signature] 12/5/19
 Director of Public Works Date

Attest: [Signature] 12-19-19
 Deputy Village Clerk Date

[Signature] 12/19/19
 Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

ITEM No.	ITEM DESCRIPTION	CURRENT QUAN	UNIT	UNIT PRICE	REVISED QUAN	DIFFERENCE	AMOUNT
72000100	SIGN PANEL, TYPE 1	17.00	SQ FT	\$53.50	16.50	(0.50)	(\$26.75)
81028200	UNDERGROUND CONDUIT, GALVANIZED STEEL, 2"	118.00	FOOT	\$15.60	161.50	43.50	\$678.60
81028220	UNDERGROUND CONDUIT, GALVANIZED STEEL, 3"	137.00	FOOT	\$22.50	141.80	4.80	\$108.00
81028240	UNDERGROUND CONDUIT, GALVANIZED STEEL, 4"	413.00	FOOT	\$42.30	416.90	3.90	\$164.97
87301215	ELECTRIC CABLE IN CONDUIT, SIGNAL No.14 2C	1,229.00	FOOT	\$1.00	1,176.80	(52.20)	(\$52.20)
87301225	ELECTRIC CABLE IN CONDUIT, SIGNAL No.14 3C	1,580.00	FOOT	\$1.20	1,501.80	(78.20)	(\$93.84)
87301245	ELECTRIC CABLE IN CONDUIT, SIGNAL No.14 5C	1,772.00	FOOT	\$1.40	1,706.70	(65.30)	(\$91.42)
87301255	ELECTRIC CABLE IN CONDUIT, SIGNAL No.14 7C	1,426.00	FOOT	\$1.70	1,399.30	(26.70)	(\$45.39)
87301805	ELECTRIC CABLE IN CONDUIT, SERVICE No.6 2C	138.00	FOOT	\$3.30	166.50	28.50	\$94.05
87301900	ELEC CABLE IN CONDUIT, EQUIPT GRD CONDUCTOR No.6 1C	609.00	FOOT	\$1.70	802.20	193.20	\$328.44
FRC00010	UTILITY EXPLORATION and RESTORATION	2,012.86	UNIT	\$1.00	3,298.71	1,285.85	\$1,285.85
FRC00020	MAST ARM FOUNDATION OBSTRUCTION	2,034.88	UNIT	\$1.00	6,317.71	4,282.83	\$4,282.83
NET CHANGE							\$6,633.14