

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: 2013 Sanitary Sewer Lining Project
 PROJECT NO.: RM PROG 11
 LOCATION: Various CHANGE ORDER: 1

CONTRACTOR: Insituform Technologies USA, LLC DATE: 6/26/2013

DESCRIPTION OF CHANGE ORDER: This is a change order to bring up the award of the contract up to the budget amount

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	<u>\$59,013.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$59,013.00</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>\$15,986.60</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$74,999.60</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$15,986.60
 TIME EXTENSION OR REDUCTION: N/A
 TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A
 BUDGET ESTIMATE: \$75,000.00
 ENGINEER'S ESTIMATE: \$75,000.00

RECOMMENDED FOR ACCEPTANCE :

<u>David R. Travis</u> <u>6/26/13</u> Resident Engineer Date	Approved By:	<u>[Signature]</u> <u>8/19/13</u> Director of Finance Date
<u>[Signature]</u> <u>8-2-13</u> Contractor Date	Approved By: (<\$10K or 25%)	<u>[Signature]</u> <u>8/19/13</u> Village Manager Date
<u>[Signature]</u> <u>7/3/13</u> Village Engineer Date	Approved By: (>\$10K or 25%)	<u>[Signature]</u> <u>8/15/13</u> Village President Date
<u>[Signature]</u> <u>7/3/13</u> Director of Public Works Date	Attest:	<u>[Signature]</u> <u>8/15/13</u> Village Clerk Date
<u>[Signature]</u> <u>8/16/13</u> Assistant Director of Finance Date		

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

2013 SANITARY SEWER LINING PROJECT
RM PROG 11
CHANGE ORDER # 1

6/26/2013

Item	Unit	Original Quantity	Increase or Decrease in Quantities	Unit Price	Proposed Total Contract Quantities	Total
Cured in Place Pipe, 8" Diameter Pipe	LF	2205	601	\$26.60	2806	\$15,986.60
Traffic Control		1		\$360.00	1	\$0.00
					0	\$0.00

Total Value of Change Order \$15,986.60

