

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY 2021 ASPHALT PAVING & PATCHING PROGRAM

PROJECT NO.: _____

LOCATION: Various CHANGE ORDER: 1 and Final

CONTRACTOR: R.W. Dunteman Company DATE: 2/7/2022

DESCRIPTION OF CHANGE ORDER: This is a Final Balancing Change Order that will decrease the current Contract amount.

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	<u>\$1,244,054.50</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ((1)+[2])	[3]	<u>\$1,244,054.50</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>\$15,011.68</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ((3)+[4])	[5]	<u>\$1,259,066.18</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ((2)+[4]) \$15,011.68

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$1,627,000.00

ENGINEER'S ESTIMATE: \$1,335,265.95

RECOMMENDED FOR ACCEPTANCE :

Thomas Difen 2/4/2022 Approved By: _____
 Resident Engineer Date Director of Finance Date

Paul [Signature] 2/4/2022 Approved By: _____
 Contractor Date (-\$10K or 25%) Village Manager Date

Michael Spuler 2/7/2022 Approved By: [Signature]
 Village Engineer Date (>\$10K or 25%) Village President Date

[Signature] 2/7/2022 Attest: Ejase Brzushin
 Director of Public Works Date Village Clerk Date

Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.