

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested

Recommendations of Boards, Commissions & Committees (Green)
Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: July 7, 2017 (COW) (B of T) **Date:** July 20, 2017

TITLE: IL Route 53 – Storm Water Pump Station
Change Order No. 3

SUBMITTED BY: David P. Gorman, P.E., Assistant Director of Public Works

BACKGROUND/POLICY IMPLICATIONS:

Change Order No. 3 is a net increase of \$273,341.29. The change order represents modifications to existing contract quantities, new Authorized Unit Price (AUP) items and Time and Material (T&M) items for work related to the redesign of the sanitary sewer and water main to resolve a conflict with the ComEd duct bank located along the west curblineline of Route 53.

FISCAL IMPACT/FUNDING SOURCE:

Project #: SS 12 01
Current Contract Amount: \$5,463,523.68
Change Order #3: \$273,341.29
Total Revised Contract Amount: \$5,719,864.97
PO #: 2017-00000584
Account: Water/Sewer Capital Reserve 520.790.715.75420

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X *AK* _____ Date _____
Village Manager X *SAN* _____ Date 7/11/17

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.