

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY 2004 Concrete Rehab & Utility Cuts Patching PROJECT NO.: ST 04-02

LOCATION: various locations throughout the Village CHANGE ORDER: 2

CONTRACTOR: C-A Construction Co., Inc. DATE: 3/10/2004

DESCRIPTION OF CHANGE ORDER: _____

ORIGINAL CONTRACT AMOUNT: [1] \$259,854.00

TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS: [2] \$5,998.60

CURRENT CONTRACT AMOUNT: ([1]+[2]) [3] \$265,852.60

PROPOSED CHANGE ORDER: (PENDING APPROVAL) [4] \$35,437.50

PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4]) [5] \$301,290.10

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$41,436.10

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$230,000.00

ENGINEER'S ESTIMATE: \$229,880.00

RECOMMENDED FOR ACCEPTANCE :

Resident Engineer Date

Approved By: _____
Director of Finance Date

Contractor Date

Approved By: _____
(<\$10K or 25%) Village Manager Date

Village Engineer Date

Approved By: _____
(>\$10K or 25%) Village President Date

Director of Public Works Date

Attest: _____
Village Clerk Date

Accountant Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

NO	ITEM	CURRENT QUAN	UNIT	UNIT PRICE	REVISED QUAN	DIFFERENCE	AMOUNT
21001000	GEOTECH FAB F/GR STAB	3233.2	SY	\$1.35	3755.2	522.0	\$704.70
31101200	SUB GRAN MAT B 4	3233.2	SY	\$6.15	3755.2	522.0	\$3,210.30
42400500	PC CONC SIDEWALK SPL	1366.0	SF	\$4.50	1832.0	466.0	\$2,097.00
44000100	PAVEMENT REM	3233.2	SY	\$11.25	3755.2	522.0	\$5,872.50
44000600	SIDEWALK REM	1366.0	SF	\$1.50	1832.0	466.0	\$699.00
44200944	CL B PATCH T4 8	2415.5	SY	\$37.00	2937.5	522.0	\$19,314.00
Z0017400	DRAIN UTIL STR ADJ	11.0	EA	\$590.00	17.0	6.0	\$3,540.00
							\$35,437.50