

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY 2013 Cracksealing Program
 PROJECT NO.: M-13-03
 LOCATION: Various

CHANGE ORDER: 1

CONTRACTOR: Denler, Inc.

DATE: 8/22/2013

DESCRIPTION OF CHANGE ORDER: This is a final balancing change order that adjusts the contract to reflect the measured quantities of work completed.

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	<u>\$97,517.36</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$97,517.36</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>(\$7,644.52)</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$89,872.84</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) (\$7,644.52)

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$140,000.00

ENGINEER'S ESTIMATE: \$129,982.62

RECOMMENDED FOR ACCEPTANCE:

<u>Thomas J. Pison</u>	<u>8-26-13</u>	Approved By: <u>[Signature]</u>	<u>8/29/13</u>
Resident Engineer	Date	Director of Finance	Date
<u>[Signature]</u>	<u>8/22/13</u>	Approved By: <u>[Signature]</u>	<u>8/29/13</u>
Contractor	Date	(<\$10K or 25%) Village Manager	Date
<u>[Signature]</u>	<u>8/26/13</u>	Approved By: _____	_____
Village Engineer	Date	(>\$10K or 25%) Village President	Date
<u>[Signature]</u>	<u>8/24/13</u>	Attest: _____	_____
Director of Public Works	Date	Village Clerk	Date
<u>[Signature]</u>	<u>8/27/13</u>		_____
Assistant Director of Finance	Date		_____

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

AUG 26 2013

NO	ITEM	Unit	Current Quantities	Actual Quantities	Change in Quantities	Unit Price	Total
X4510015	Crack Sealing Bit. Pvt., Special	LF	275397	258303	-17094	\$0.346	(\$5,914.52)
X4520015	Crack & Jt. Sealing PCC Pvt., Special	LF	5000	0	-5000	\$0.346	(\$1,730.00)
70101700	Traffic Control and Protection	LS	1	1	0	\$500.00	\$0.00

Total Value of Change Order: (\$7,644.52)