

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**  
For Inclusion on Board Agenda

  X   Resolution or Ordinance (Blue) \_\_\_\_\_ Waiver of First Requested  
\_\_\_\_ Recommendations of Boards, Commissions & Committees (Green)  
\_\_\_\_ Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** David A. Hulseberg, Village Manager *DAH*

**DATE:** May 29, 2012 (COW) (B of T) **Date:** June 7, 2012

**TITLE:** Great Western Trail Pedestrian Bridges (over Grace St, UP Railroad, & St Charles Rd)  
Design Engineering Contract Amendment #3

**SUBMITTED BY:** David A. Dratnol, P.E., Village Engineer *DD*

**BACKGROUND/POLICY IMPLICATIONS:**

Amend Design Contract to reflect changes in scope due to the need to modify the plans resulting from a conflict with the actual location of the DuPage Water Commission watermain. It was necessary to shift the bridge over the UPRR 11 feet to the east. These changes result in an increase to the Phase II Engineering costs.

**FISCAL IMPACT/FUNDING SOURCE:**

Amendment Amount: \$37,951.90  
Total Amended Contract Amount: \$863,951.94  
HTE Project Number: 0603 HTE Acct: 7410.809425 *7406, 750420*  
Public Works Project Number: M-06-03  
P.O. #: 054757

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_  
Finance Director X \_\_\_\_\_ Date \_\_\_\_\_  
Village Manager X *David A. Hulseberg* \_\_\_\_\_ Date 5/30/12

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.