

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: 2013 SANITARY SEWER LINING PROJECT

PROJECT NO.: RM PROG 11

LOCATION: Various

CHANGE ORDER: 3

CONTRACTOR: Insituform Technologies USA, LLC

DATE: 11/12/2013

DESCRIPTION OF CHANGE ORDER: This is a final balancing change order

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	<u>\$59,013.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$23,947.70</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$82,960.70</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>\$2,477.00</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$85,437.70</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$26,424.70

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$75,000.00

ENGINEER'S ESTIMATE: \$75,000.00

RECOMMENDED FOR ACCEPTANCE:

David R. Travis 11/14/13 Approved By: [Signature] 12/6/13
Resident Engineer Date Director of Finance Date
Insituform Technologies USA, LLC

Jana Lause Approved By: [Signature] 12/6/13
Contractor Date Acting Village Manager Date
Jana Lause, Contracting & Attesting Officer

David [Signature] 11/18/13 Approved By: [Signature] 12/5/13
Village Engineer Date Village President Date

[Signature] 11/18/13 Attest: [Signature] 12/5/13
Director of Public Works Date Deputy Village Clerk Date

[Signature] 12/5/13
Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

2013 SANITARY SEWER LINING PROJECT
RM PROG 11
FINAL BALANCING CHANGE ORDER # 3

11/12/2013

Item	Unit	Revised Quantity	Increase or Decrease in Quantities	Unit Price	Proposed Total Contract Quantities	Total
Cured in Place Pipe, 8" Diameter Pipe	LF	2426.0	48.0	\$26.60	2474.0	\$1,276.80
Cleaning and Televising - Elizabeth Street	LF		353.0	\$3.40	353.0	\$1,200.20

Total Value of Change Order **\$2,477.00**