

**RESOLUTION
R 12-16**

**A RESOLUTION AUTHORIZING A CHANGE ORDER
INVOLVING AN INCREASE/DECREASE IN THE DOLLAR AMOUNT OF
THE CONTRACT OF \$10,000 OR MORE AND/OR EXTENDING/ SHORTENING THE
TIME IN WHICH THE CONTRACT IS TO BE COMPLETED BY THIRTY (30) DAYS
OR MORE**

WHEREAS, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty (30) days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No.6 to the contract between the Village of Lombard and the RW Dunteman Company regarding the Lombard Meadows – Phase 2 & Circle Avenue project, as attached hereto as Exhibit "A" and made part hereof, (the "Change Order") to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said Change Order attached hereto as Exhibit "A" would increase the dollar amount of the contract by \$16,602.58.

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the Change Order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A. That the circumstances which necessitated said Change Order were not reasonably foreseeable at the time the contract was entered into.
- B. That the basis of the Change Order was not within the contemplation of the contract when the contract was signed.
- C. That it is in the best interests of the Village of Lombard to approve the Change Order in its proposed form.
- D. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said Change Order; bidding is hereby specifically waived as to the Change Order work.

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the Change Order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said Change Order on behalf of the Village.


Adopted this 21st day of January, 2016.

Ayes: Trustee Whittington, Fugiel, Foltyniewicz, Johnston, Pike and Ware

Nays: None


Absent: None

Approved this 21st day of January, 2016.



Keith T. Giagnorio
Village President

ATTEST:



Sharon Kuderna
Village Clerk










VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Circle Ave & Lombard Meadows PH 2 PROJECT NO.: (ST 14) 02 & 03
 LOCATION: Circle Ave. & Lombard Meadows PH2 CHANGE ORDER: 6 & Final
 CONTRACTOR: RW Dunteman Co. DATE: 12/30/2015
 DESCRIPTION OF CHANGE ORDER: Final quantity balancing and extra work approved during construction.

ORIGINAL CONTRACT AMOUNT:		[1] <u>\$4,174,808.34</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	(#1 - #5)	[2] <u>\$61,371.74</u>
CURRENT CONTRACT AMOUNT: (([1]+[2]))		[3] <u>\$4,236,180.08</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)		[4] <u>\$16,602.58</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) (([3]+[4]))		[5] <u>\$4,252,782.66</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) (([2]+[4]))	<u>\$77,974.32</u>	
TIME EXTENSION OR REDUCTION:		
TOTAL CONTRACT TIME:	<u>20-Nov-15</u>	Substantial Compl
BUDGET ESTIMATE:	<u>\$5,025,000.00</u>	
ENGINEER'S ESTIMATE:	<u>\$4,568,527.50</u>	

RECOMMENDED FOR ACCEPTANCE :

<p><u></u> <u>1-7-14</u> Resident Engineer Date</p>	<p>Approved By: <u></u> <u>1/02/16</u> Director of Finance Date</p>
<p><u></u> <u>1-7-14</u> Contractor Date</p>	<p>Approved By: <u></u> (<\$10K or 25%) Village Manager Date</p>
<p><u></u> <u>1-11-14</u> Village Engineer Date</p>	<p>Approved By: <u></u> (>\$10K or 25%) Village President Date</p>
<p><u></u> <u>1-11-14</u> Director of Public Works Date</p>	<p>Attest: <u></u> Village Clerk Date</p>
<p><u></u> <u>1/22/15</u> Assistant Director of Finance Date</p>	

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

Change Order #: 6

No.	Item	Current Quantity	Unit	Unit Price	Revised Quantity	Difference	Amount	Description
40603080	HOT-MIX ASPHALT BINDER COURSE, IL-19.0, N50	1,934	Ton	\$75.70	2,029	95.0	\$7,191.50	Final Balancing
40603335	HOT-MIX ASPHALT SURFACE COURSE, MIX "D", N50	1,488.40	Ton	\$82.35	1,555	66.6	\$5,484.51	Final Balancing
44000200	DRIVEWAY PAVEMENT REMOVAL	2,959	SY	\$13.60	3003.00	44.0	\$598.40	Final Balancing
T&M22	326 CIRCLE AVE. EXCAVATE AND CONNECT A DRAIN TILE TO THE SANITARY SEWER LATERAL.	0	LS	\$3,328.17	1	1.0	\$3,328.17	Work requested and approved by the Village.

TOTAL AMOUNT= \$16,602.58