

# VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Olde Towne East - Phase 5 PROJECT NO.: ST 10-04  
 LOCATION: Windsor Avenue & Craig Place CHANGE ORDER: 1  
 CONTRACTOR: Alamp Concrete Contractors DATE: 3/31/2010  
 DESCRIPTION OF CHANGE ORDER: Windsor Avenue to be paved with concrete instead of asphalt.

ORIGINAL CONTRACT AMOUNT:	[1] <u>\$1,474,276.79</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2] <u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3] <u>\$1,474,276.79</u>
<b>PROPOSED CHANGE ORDER: (PENDING APPROVAL)</b>	[4] <u>\$17,755.99</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5] <u>\$1,492,032.78</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4])	<u>\$17,755.99</u>
TIME EXTENSION OR REDUCTION:	<u>0</u>
TOTAL CONTRACT TIME:	<u>170 calendar days</u>
BUDGET ESTIMATE:	<u>\$2,004,403.00</u>
ENGINEER'S ESTIMATE:	<u>\$1,724,000.00</u>

**RECOMMENDED FOR ACCEPTANCE :**

<u>[Signature]</u>	<u>4-5-10</u>	Approved By: _____
Resident Engineer	Date	Director of Finance <span style="float: right;">Date</span>


<u>[Signature]</u>	<u>4-5-10</u>	Approved By: _____
Contractor	Date	(<\$10K or 25%) Village Manager <span style="float: right;">Date</span>

<u>[Signature]</u>	<u>4/5/2010</u>	Approved By: _____
Village Engineer	Date	(>\$10K or 25%) Village President <span style="float: right;">Date</span>

<u>[Signature]</u>	<u>4/15/2010</u>	Attest: _____
Director of Public Works	Date	Village Clerk <span style="float: right;">Date</span>

\_\_\_\_\_  
Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.




Change Order #: 1

Coded Pay Item	No.	Item	Current Quantity	Unit	Unit Price	Revised Quantity	Difference	Amount	Description
42300710		PORTLAND CEMENT CONCRETE DRIVEWAY PAVEMENT, 6 INCH, SPECIAL	306	SQYD	\$40.00	564	258	\$10,320.00	Village policy is to replace aprons in concrete when constructing a concrete street.
42300800		PORTLAND CEMENT CONCRETE DRIVEWAY PAVEMENT, 8 INCH, SPECIAL	117	SQYD	\$45.00	237	120	\$5,400.00	Village policy is to replace aprons in concrete when constructing a concrete street.
Z0004600		BITUMINOUS DRIVEWAY PAVEMENT 9"	258	SQYD	\$40.00	100	(158.00)	(\$6,320.00)	Elimination of asphalt apron, replaced with concrete
XX004904		BITUMINOUS DRIVEWAY PAVEMENT 10"	120	SQYD	\$50.00	0	(120.00)	(\$6,000.00)	Elimination of asphalt apron, replaced with concrete
35501302		HOT-MIX ASPHALT BASE COURSE, 4 1/2"	3,199	SQYD	\$17.00	0	(3,199.00)	(\$54,383.00)	Elimination of quantities associated with construction of asphalt pavement on Windsor
40600100		BITUMINOUS MATERIALS (PRIME COAT)	2,343	TON	\$1.00	104	(2,239.00)	(\$2,239.00)	Elimination of quantities associated with construction of asphalt pavement on Windsor
40600300		AGGREGATE (PRIME COAT)	14	TON	\$1.00	1	(13.00)	(\$13.00)	Elimination of asphalt apron, replaced with concrete
40603080		HOT-MIX ASPHALT BINDER COURSE, IL-19.0, N50	448	TON	\$68.50	0	(448.00)	(\$30,688.00)	Elimination of quantities associated with construction of asphalt pavement on Windsor
40603310		HOT-MIX ASPHALT SURFACE COURSE, MIX "C", N50	358	TON	\$73.50	0	(358.00)	(\$26,313.00)	Elimination of quantities associated with construction of asphalt pavement on Windsor
42000211		PORTLAND CEMENT CONCRETE PAVEMENT 7 1/2" (JOINTED)	1,545	SQYD	\$40.00	4744	3,199.00	\$127,960.00	Additional of quantities associated with construction of concrete pavement on Windsor
42001300		PROTECTIVE COAT	4,568	SQYD	\$0.01	7767	3,199.00	\$31.99	Additional of quantities associated with construction of concrete pavement on Windsor

**TOTAL AMOUNT= \$17,755.99**

## InterOffice Memo



To: David A. Hulseberg, Village Manager  
From: David A. Dratnol, P.E., Village Engineer *DDA*  
Through: Carl Goldsmith, Public Works Director *CG*  
Date: April 5, 2010  
Subject: Olde Towne East – Phase 5  
Change Order No. 1

---

Attached please find Change Order No. 1 for this project in the amount of a net increase of \$17,755.99. The change order represents quantity adjustments to the existing contract items based on estimated quantities to reconstruct the Windsor Avenue roadway and driveway aprons in concrete instead of asphalt.

Pay items for asphalt roadway on Windsor Avenue have been eliminated and pay items related to concrete pavement have been increased. A nominal amount of asphalt driveway pavement was retained in the revised quantities to account for work on private property. This work will need to be done to keep driveway slopes within village code and to assure proper drainage. The total quantity changes for each individual pay item are included on the second page of the change order form.

This change order will be presented to the Public Works Committee on April 13, 2010. If the committee recommends approval, please present this change order to the President and Board of Trustees for their review and approval at their regular meeting on April 15, 2010. If approved, please have two signed copies returned to Engineering for further processing.

cc: File: ST-10-04