

AGREEMENT TO AMEND A CONTRACT

THIS AGREEMENT made and entered into this 6th day of September, 2012, by and between the **VILLAGE OF LOMBARD** (the "VILLAGE") and **BOLLINGER, LACH & ASSOCIATES, INC.** (the "CONSULTANT").

WHEREAS, on October 07, 2010 the VILLAGE and CONSULTANT executed a contract regarding certain engineering services relative to the Hill Avenue Bridge Design Contract; and

WHEREAS, the VILLAGE and CONSULTANT have agreed to increase the amount of work to be performed by the CONSULTANT together with a resultant increase in the limit which the contract sum may not exceed;

NOW, THEREFORE, for and in consideration of the foregoing and various covenants in said agreement and the mutual covenants herein contained, it is agreed by and between the parties as follows:


SECTION 1: The aforementioned contract shall be amended to expand the scope of work as provided for in the CONSULTANT'S proposal dated August 28, 2012.

SECTION 2: The aforementioned contract shall be amended to show a contract sum not to exceed \$230,153.76.

SECTION 3: All other terms, covenants and conditions of said contract heretofore executed which are not amended or deleted herein shall remain in full force and effect.

IN WITNESS WHEREOF, the VILLAGE and CONSULTANT have caused this document to be signed by duly authorized officers who have set their hands and seals the day and year set forth above.


VILLAGE OF LOMBARD

By: 
David A. Hulseberg, Village Manager
(Pursuant to the Authority Granted by the Village Board at the September 6, 2012 Village Board Meeting)


ATTEST:

By: 
Prigitte O'Brien
Village Clerk

and **BOLLINGER, LACH & ASSOCIATES, INC.**

By: 
Cyndy Lee

ATTEST:

By: 
Paul Shode