

**RESOLUTION
R 4-15**

**A RESOLUTION AUTHORIZING A CHANGE ORDER
INVOLVING AN INCREASE/DECREASE IN THE DOLLAR AMOUNT OF
THE CONTRACT OF \$10,000 OR MORE AND/OR EXTENDING/ SHORTENING THE
TIME IN WHICH THE CONTRACT IS TO BE COMPLETED BY THIRTY (30) DAYS
OR MORE**

WHEREAS, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty (30) days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No. 3 (Final) to the contract between the Village of Lombard and Cerniglia Company regarding the Lombard meadows – Phase 1 project, as attached hereto as Exhibit "A" and made part hereof, (the "Change Order") to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said Change Order attached hereto as Exhibit "A" would decrease the dollar amount of the contract by \$356,079.57.

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the Change Order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A. That the circumstances which necessitated said Change Order were not reasonably foreseeable at the time the contract was entered into.
- B. That the basis of the Change Order was not within the contemplation of the contract when the contract was signed.
- C. That it is in the best interests of the Village of Lombard to approve the Change Order in its proposed form.
- D. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said Change Order; bidding is hereby specifically waived as to the Change Order work.

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the Change Order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said Change Order on behalf of the Village.


Adopted this 22nd day of January, 2015, pursuant to a roll call vote as follows:

Ayes: Trustee Whittington, Fugiel, Foltyniewicz, and Fitzpatrick


Nays: None

Absent: Trustee Ware

Approved this 22nd day of January, 2015.


Keith T. Giagnorio
Village President

ATTEST:


Sharon Kuderna
Village Clerk

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Lombard Meadows Phase 1 PROJECT NO.: ST-13-03
 LOCATION: Chase Lane (Lilac Way to Bradley) & Chase Court CHANGE ORDER: 3 (Final)
 CONTRACTOR: Cerniglia Company, Inc. DATE: 12/19/2014
 DESCRIPTION OF CHANGE ORDER: Final contract quantity adjustments and Time and Material billings.

ORIGINAL CONTRACT AMOUNT: [1] \$2,034,202.20
 TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS: [2] (\$1,468.50)
 CURRENT CONTRACT AMOUNT: ([1]+[2]) [3] \$2,032,733.70
PROPOSED CHANGE ORDER: (PENDING APPROVAL) [4] (\$356,079.57)
 PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4]) [5] \$1,676,654.13

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) (\$357,548.07)
 TIME EXTENSION OR REDUCTION: (calendar days) 11 calendar days
 TOTAL CONTRACT TIME: (145 cdays +10 cdays) 155 calendar days
 BUDGET ESTIMATE: \$0.00
 ENGINEER'S ESTIMATE: \$2,320,261.50

RECOMMENDED FOR ACCEPTANCE :

Ry Slh 01-05-15 Date
 Resident Engineer
 Approved By: *[Signature]* 1/23/15 Date
 Director of Finance

Raquel Cimino 1-6-15 Date
 Contractor
 Approved By: *[Signature]* 1/26/15 Date
 (<\$10K or 25%) Village Manager

David [Signature] 1-6-15 Date
 Village Engineer
 Approved By: *[Signature]* 1/22/15 Date
 (>\$10K or 25%) Village President

[Signature] 1-6-15 Date
 Director of Public Works
 Attest: *[Signature]* 1/22/15 Date
 Village Clerk

[Signature] 1-27-15 Date
 Assistant Director of Finance

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.