

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: The FY 2010 Asphalt Paving and Patching Project
 PROJECT NO.: ST-10-02
 LOCATION: Various Locations

CHANGE ORDER: 1

CONTRACTOR: R.W. Dunteman Company

DATE: 9/1/2009

DESCRIPTION OF CHANGE ORDER: Addition of quantites to be included in this year's contract.

ORIGINAL CONTRACT AMOUNT:	[1]	<u>\$717,945.44</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$717,945.44</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>\$240,280.31</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$958,225.75</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$240,280.31

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$1,356,000.00

ENGINEER'S ESTIMATE: \$1,224,745.60

RECOMMENDED FOR ACCEPTANCE :

John Martin 9/1/09 Approved By: _____
 Resident Engineer Date Director of Finance Date

William L. Leide 9/2/09 Approved By: _____
 Contractor Date (<\$10K or 25%) Village Manager Date

David A. Drake 9/2/2009 Approved By: William J. Muller 9/17/09
 Village Engineer Date (>\$10K or 25%) Village President Date

[Signature] 9/2/09 Attest: Dianna O'Brien 9/17/09
 Director of Public Works Date Village Clerk Date

Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

The FY 2010 Asphalt Paving and Patching Project

C.O. #1

9/1/2009

ITEM	ORIGINAL QUANTITIES	UNIT	UNIT PRICE	REVISED QUANTITIES	DIFFERENCE	AMOUNT
REM & DISP OF UNSUITABLE MATERIAL	1070	CY	\$59.24	1070	0	\$0.00
BIT BASE CSE 4 3/4"	4,081	SY	\$16.95	4,081	0	\$0.00
AGGREGATE BASE REPAIR CA-6 4"	4,081	SY	\$3.77	4,081	0	\$0.00
BITUMINOUS SURFACE REMOVAL 1 1/2"	21,478	SY	\$1.54	21,478	0	\$0.00
BITUMINOUS SURFACE REMOVAL 2"	3,001	SY	\$1.71	3,001	0	\$0.00
BITUMINOUS SURFACE REMOVAL 4"	26,008	SY	\$2.56	36,734	10,726	\$27,458.56
Bituminous Materials (Prime Coat)	1,000	Gallon	\$2.00	14,778	13,778	\$27,556.00
HMA BC IL-19 N50 2 1/4"	24,408	SY	\$7.58	35,134	10,726	\$81,303.08
HMA BC IL-19 N50	50	CY	\$119.09	50	0	\$0.00
HMA SC 'C' N50 1 3/4"	20,327	SY	\$6.39	31,053	10,726	\$68,539.14
HMA BC IL-19 N70 2 1/4"	1,600	SY	\$8.49	1,600	0	\$0.00
HMA SC 'D' N70 1 3/4"	1,600	SY	\$7.43	1,600	0	\$0.00
HMA SC 'C' N50 2"	7,084	SY	\$7.46	7,084	0	\$0.00
AREA REFLECTIVE CRACK CONTROL TREATMENT , SYSTEM A	3,411	SY	\$1.61	3,411	0	\$0.00
CL D PATCH 6"	14	SY	\$101.54	14	0	\$0.00
CL D PATCH 10"	174	SY	\$76.06	254	80	\$6,084.80
CL D PATCH 15"	50	SY	\$94.50	248	198	\$18,711.00
MANHOLE FRAMES TO BE ADJUSTED.	26	EA	\$328.38	47	21	\$6,895.98
TRAFFIC CONTROL & PROTECT	1	LS	\$22,274.91	1	0	\$0.00
PREF PL PM TB LTR & SYM	70	SF	\$29.00	109	39	\$1,131.00
PREF PL PM TB LINE 4 YELLOW	785	LF	\$3.75	785	0	\$0.00
PREF PL PM TB LINE 6 WHITE	135	LF	\$5.65	298	163	\$920.95
PREF PL PM TB LINE 12 YELLOW	19	LF	\$11.30	75	56	\$632.80
PREF PL PM TB LINE 16 WHITE	124	LF	\$15.00	0	(\$124.00)	(\$1,860.00)
PREF PL PM TB LINE 18 WHITE	0	LF	\$19.00	153	153	\$2,907.00
PREF PL PM TB LINE 24 WHITE	24	LF	\$22.50	24	0	\$0.00

Total: 240,280.31