

**RESOLUTION
R 55-18**

**A RESOLUTION AUTHORIZING A CHANGE ORDER
INVOLVING AN INCREASE/DECREASE IN THE DOLLAR AMOUNT OF
THE CONTRACT OF \$10,000 OR MORE AND/OR EXTENDING/ SHORTENING THE
TIME IN WHICH THE CONTRACT IS TO BE COMPLETED BY THIRTY (30) DAYS
OR MORE**

WHEREAS, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty (30) days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No.1 to the contract between the Village of Lombard and Water Resources Inc. regarding the Water Meter Replacement Program, as attached hereto as Exhibit "A" and made part hereof, (the "Change Order") to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said Change Order attached hereto as Exhibit "A" would extend the time of completion in the amount of 180 Calendar days.

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the Change Order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A. That the circumstances which necessitated said Change Order were not reasonably foreseeable at the time the contract was entered into.
- B. That the basis of the Change Order was not within the contemplation of the contract when the contract was signed.
- C. That it is in the best interests of the Village of Lombard to approve the Change Order in its proposed form.
- D. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said Change Order; bidding is hereby specifically waived as to the Change Order work.

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the Change Order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said Change Order on behalf of the Village.

Resolution R 55-18


Adopted this 16th day of August, 2018, pursuant to a roll call vote as follows:

Ayes: Trustee Whittington, Fugiel, Foltyniewicz, Johnston, Pike and Ware

Nays: None


Absent: None

Approved by me this 16th day of August, 2018.




Keith Giagnorio
Village President

ATTEST:



Sharon Kuderna
Village Clerk



VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Water Meter Replacement Program PROJECT NO.: WA 11 02 Phase2.CONST
 LOCATION: Village of Lombard CHANGE ORDER: 2
 CONTRACTOR: Water Resources Inc. DATE: 8/8/2018
 DESCRIPTION OF CHANGE ORDER: Extend Contract Length - Time of Completion

ORIGINAL CONTRACT AMOUNT:	[1] <u>3,742,552.25</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2] <u>\$56,518.75</u>
CURRENT CONTRACT AMOUNT: ((1)+[2])	[3] <u>\$3,799,071.00</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4] _____
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ((3)+[4])	[5] _____

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ((2)+[4]) _____
 TIME EXTENSION OR REDUCTION: 180 Cal Days
 TOTAL CONTRACT TIME: 545 Cal Days
 BUDGET ESTIMATE: _____
 ENGINEER'S ESTIMATE: \$5,490,000.00

RECOMMENDED FOR ACCEPTANCE :

[Signature] 8/8/18 Approved By: [Signature] 8/17/18
 Utilities Superintendent Date Director of Finance Date

[Signature] 8/08/18 Approved By: [Signature] 8/17/18
 Contractor Date (-\$10K or 25%) Village Manager Date

[Signature] _____ Approved By: [Signature] 8/16/18
 Village Engineer Date (-\$10K or 25%) Village President Date

[Signature] 8/8/18 Attest: [Signature] 8/16/18
 Director of Public Works Date Village Clerk Date

[Signature] 8/20/18
 Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.