

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: PW Entrance Improvements
PROJECT NO.: _____
LOCATION: Village of Lombard Public Works Building CHANGE ORDER: 1 and Final
CONTRACTOR: FBG Corporation DATE: 12/2/2013
DESCRIPTION OF CHANGE ORDER: Final balancing change order

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	<u>\$49,805.50</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$49,805.50</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>\$5,877.79</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$55,683.29</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$5,877.79





TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$40,000.00

ENGINEER'S ESTIMATE: \$38,146.00

RECOMMENDED FOR ACCEPTANCE:

 Resident Engineer	<u>12/12/13</u> Date	Approved By:  Director of Finance	<u>12-15-13</u> Date
 Contractor	<u>12/12/13</u> Date	Approved By:  (≤\$10K or 25%) Village Manager	<u>12-13-13</u> Date
 Village Engineer	<u>12/17/13</u> Date	Approved By:  (>\$10K or 25%) Village President	<u>12/16/13</u> Date
 Director of Public Works	<u>12/12/13</u> Date	Attest: _____ Village Clerk	_____ Date
 Assistant Director of Finance	_____ Date		

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

	Bid Total	\$49,805.50	CO #1 Total	\$5,877.79
			Contract Total	\$55,683.29