

**RESOLUTION
R 61-13**

**A RESOLUTION AUTHORIZING A CHANGE ORDER
INVOLVING AN INCREASE/DECREASE IN THE DOLLAR AMOUNT OF
THE CONTRACT OF \$10,000 OR MORE AND/OR EXTENDING/ SHORTENING THE
TIME IN WHICH THE CONTRACT IS TO BE COMPLETED BY THIRTY (30) DAYS
OR MORE**

WHEREAS, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty (30) days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No.1 to the contract between the Village of Lombard and Brothers Asphalt Paving, Inc. regarding the FY 2012B Pinebrook Subdivision Asphalt Paving and Patching, as attached hereto as Exhibit "A" and made part hereof, (the "Change Order") to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said Change Order attached hereto as Exhibit "A" would decrease the dollar amount of the contract by \$84,901.35

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the Change Order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A. That it is in the best interests of the Village of Lombard to approve the Change Order in its proposed form.
- B. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said Change Order, bidding is hereby specifically waived as to the Change Order work.

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the Change Order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said Change Order on behalf of the Village.

Adopted this 15th day of November, 2012, pursuant to a roll call vote as follows:

Resolution 61-13


Page 2

Ayes: Trustees Gron, Giagnorio, Wilson, Breen, Fitzpatrick and Ware

Nays: None


Absent: None

Approved by me this 15th day of November, 2012.



Peter Breen
Acting Village President

ATTEST:



Brigitte O'Brien
Village Clerk

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: The FY 2012B Pinebrook Subdivision Asphalt Paving and Patching
 PROJECT NO.: ST-12B-04
 LOCATION: Pinebrook Subdivision CHANGE ORDER: 1

CONTRACTOR: Brothers Asphalt Paving, Inc. DATE: 10/22/2012

DESCRIPTION OF CHANGE ORDER: This is a final balancing change order that reflects final measurements in the field

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	<u>\$518,988.50</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$518,988.50</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>(\$84,901.35)</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$434,087.15</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) (\$84,901.35)

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$2,060,100.00

ENGINEER'S ESTIMATE: \$845,520.00

RECOMMENDED FOR ACCEPTANCE :

Andy Schwan 11-2-2012 Approved By: _____
 Resident Engineer Date Director of Finance Date

Nicola Collo 11-2-2012 Approved By: _____
 Contractor Date (<\$10K or 25%) Village Manager Date

David P. Breen 11-2-2012 Approved By: Peter Breen
 Village Engineer Date (>\$10K or 25%) Acting Village President Date

[Signature] 11/5/12 Attest: Luizette O'Brien
 Director of Public Works Date Village Clerk Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

NO	ITEM	Original Quantity	Unit	Unit Price	Total	Add or Deduct		Final Quantity	Total Price
20201200	REM & DISP OF UNSUITABLE MATERIAL	400	CY	\$10.00	\$4,000.00		(400)	0	\$0.00
35800200	AGGREGATE BASE REPAIR CA-6	400	CY	\$10.00	\$4,000.00		(400)	0	\$0.00
40603310	HMA SC 'C' N50 2"	24000	SY	\$10.00	\$240,000.00		(1,351)	22649	\$226,490.00
42400500	PORTLAND CONCRETE SIDEWALK	2,100	SF	\$4.68	\$9,828.00		(240)	1860	\$8,704.80
42400800	DETECTABLE WARNING, PLASTIC	400	SF	\$24.20	\$9,680.00		40	440	\$10,648.00
44000157	BITUMINOUS SURFACE REMOVAL 2"	24000	SY	\$1.90	\$45,600.00		(1,351)	22649	\$43,033.10
44000500	COMB CURB AND GUTTER REM	2250	LF	\$4.95	\$11,137.50		(385)	1865	\$9,231.75
44000600	SIDEWALK REMOVAL	2,100	SF	\$1.38	\$2,898.00		(240)	1860	\$2,566.80
44300100	AREA REFLECTIVE CRACK CONTROL TREATMENT	24000	SY	\$1.60	\$38,400.00		(1,351)	22649	\$36,238.40
60603800	COMB CC&G TB6.12	2250	LF	\$17.82	\$40,095.00		(385)	1865	\$33,234.30
66900200	NON SPL WASTE DISPOSAL	20	CY	\$30.00	\$600.00		(20)	0	\$0.00
70101700	TRAFFIC CONTROL & PROTECT	1	LS	\$50,000.00	\$50,000.00		0	1	\$50,000.00
78003150	PREF PL PM TB LINE 12 WHITE	45	LF	\$110.00	\$4,950.00		9	54	\$5,940.00
	CLASS D PATCH 12"	3600	SY	\$10.00	\$36,000.00		(3,600)	0	\$0.00
	DRAINAGE AND UTILITY STRUCTURES TO BE	20	EA	\$400.00	\$8,000.00		(6)	14	\$5,600.00
	DRAINAGE AND UTILITY STRUCTURES TO BE	5	EA	\$1,800.00	\$9,000.00		(5)	0	\$0.00
	REMOVE AND REPLACE INLET, TYPE A, TYPE 3 F&G	4	EA	\$1,200.00	\$4,800.00		(2)	2	\$2,400.00
	Bid Total				\$518,988.50				
	CO #2 Total								\$84,901.35
	Contract Total								\$494,087.15

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: The FY 2012B Pinebrook Subdivision Asphalt Paving and Patching

PROJECT NO.: ST-12B-04

LOCATION: Pinebrook Subdivision

CHANGE ORDER: 1

CONTRACTOR: Brothers Asphalt Paving, Inc.

DATE: 10/22/2012

DESCRIPTION OF CHANGE ORDER: This is a final balancing change order that reflects final measurements in the field

ORIGINAL CONTRACT BUDGET AMOUNT: [1] \$518,988.50

TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS: [2] \$0.00

CURRENT CONTRACT AMOUNT: ([1]+[2]) [3] \$518,988.50

PROPOSED CHANGE ORDER: (PENDING APPROVAL) [4] (\$84,901.35)

PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4]) [5] \$434,087.15

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) (\$84,901.35)

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$2,060,100.00

ENGINEER'S ESTIMATE: \$845,520.00

RECOMMENDED FOR ACCEPTANCE :

Andy Lehman 11-2-2012 Approved By: _____
Resident Engineer Date Director of Finance Date

Nicole Colletta 11-2-2012 Approved By: _____
Contractor Date (<\$10K or 25%) Village Manager Date

David S. Shabell 11-2-2012 Approved By: Peter Breen
Village Engineer Date (>\$10K or 25%) Peter Breen Date
Acting Village President

[Signature] 11/5/12
Director of Public Works Date

Attest: [Signature] 11/05/12
Village Clerk Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

NO	ITEM	Original		Unit	Unit Price	Total	Add or Deduct		Final Quantity	Total Price
		Quantity								
20201200	REM & DISP OF UNSUITABLE MATERIAL	400		CY	\$10.00	\$4,000.00		(400)	0	\$0.00
35800200	AGGREGATE BASE REPAIR CA-6	400		CY	\$10.00	\$4,000.00		(400)	0	\$0.00
40603310	HMA SC 'C' N50 2"	24000		SY	\$10.00	\$240,000.00		(1,351)	22649	\$226,490.00
42400500	PORTLAND CONCRETE SIDEWALK	2,100		SF	\$4.68	\$9,828.00		(240)	1860	\$8,704.80
42400800	DETECTABLE WARNING, PLASTIC	400		SF	\$24.20	\$9,680.00		40	440	\$10,648.00
44000157	BITUMINOUS SURFACE REMOVAL 2"	24000		SY	\$1.90	\$45,600.00		(1,351)	22649	\$43,033.10
44000500	COMB CURB AND GUTTER REM	2250		LF	\$4.95	\$11,137.50		(385)	1865	\$9,231.75
44000600	SIDEWALK REMOVAL	2,100		SF	\$1.38	\$2,898.00		(240)	1860	\$2,566.80
44300100	AREA REFLECTIVE CRACK CONTROL TREATMENT ,	24000		SY	\$1.60	\$38,400.00		(1,351)	22649	\$36,238.40
60603800	COMB CC&G TB6.12	2250		LF	\$17.82	\$40,095.00		(385)	1865	\$33,234.30
66900200	NON SPL WASTE DISPOSAL	20		CY	\$30.00	\$600.00		(20)	0	\$0.00
70101700	TRAFFIC CONTROL & PROTECT	1		LS	\$50,000.00	\$50,000.00		0	1	\$50,000.00
78003150	PREF PL PM TB LINE 12 WHITE	45		LF	\$110.00	\$4,950.00		9	54	\$5,940.00
	CLASS D PATCH 12"	3600		SY	\$10.00	\$36,000.00		(3,600)	0	\$0.00
	DRAINAGE AND UTILITY STRUCTURES TO BE	20		EA	\$400.00	\$8,000.00		(6)	14	\$5,600.00
	DRAINAGE AND UTILITY STRUCTURES TO BE	5		EA	\$1,800.00	\$9,000.00		(5)	0	\$0.00
	REMOVE AND REPLACE INLET, TYPE A, TYPE 3 F&G	4		EA	\$1,200.00	\$4,800.00		(2)	2	\$2,400.00
	Bid Total					\$518,988.50				
	CO #2 Total									\$84,901.35
	Contract Total									\$494,087.15