

**DISTRICT #3**

**VILLAGE OF LOMBARD**  
**REQUEST FOR BOARD OF TRUSTEES ACTION**

For Inclusion on Board Agenda

      X       Resolution or Ordinance (Blue)            Waiver of First Requested  
           Recommendations of Boards, Commissions & Committees (Green)  
           Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** David A. Hulseberg, Village Manager *Dah*

**DATE:** August 22, 2012 (COW) (B of T) **Date:** September 20, 2012

**TITLE:** FY 2012B Concrete Rehabilitation and Utility Cuts Patching  
Change Order No. #2

**SUBMITTED BY:** David A. Dratnol, P.E., Village Engineer *Dane*

**BACKGROUND/POLICY IMPLICATIONS:**

This is a change order to increase the contract due to additional work at the intersections of Main and 13<sup>th</sup>, 14<sup>th</sup>, 15<sup>th</sup> and 16<sup>th</sup> streets. This change constitutes a \$57,462.39 increase in the cost of the project.

**FISCAL IMPACT/FUNDING SOURCE:**

\$57,462.39 INCREASE  
TOTAL REVISED CONTRACT: \$957,462.40  
PW Proj: ST-12B-01  
P.O. #: 069979  
HTE: ~~1101~~ 5507/5308  
Account No.: 7101.809500

Review (as necessary):

Village Attorney X	_____	Date _____
Finance Director X	_____	Date _____
Village Manager X	<i>David A. Hulseberg</i>	Date <u>9/12/12</u>

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.