

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Landscape Maintenance PROJECT NO.: PWO-0817

LOCATION: Maintenance to Various Planting Beds CHANGE ORDER: #1

CONTRACTOR: The TLC Group, Ltd DATE: 7-May-09

DESCRIPTION OF CHANGE ORDER: Change Order #1 is needed to add additional duties to the Landscape Maintenance Contract to cover the maintenance of 22 Planrting beds throughout the Village.

ORIGINAL CONTRACT AMOUNT: [1] \$76,457.30

TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS: [2] \$0.00

CURRENT CONTRACT AMOUNT: ([1]+[2]) [3] \$76,457.30

PROPOSED CHANGE ORDER: (PENDING APPROVAL) [4] \$29,483.00

PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]-[4]) [5] \$105,940.30

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+) \$29,483.00

TIME EXTENSION OR REDUCTION: NONE

TOTAL CONTRACT TIME: (PENDING APPROVAL) _____

BUDGET ESTIMATE: \$70,000.00

ENGINEER'S ESTIMATE: \$70,000.00

RECOMMENDED FOR ACCEPTANCE :

David J. Sengue 5/7/09 Approved By: _____
Operations Superintendent Date Director of Finance Date

Contractor _____ Date _____
(<\$10K or 25%) Village Manager Date

[Signature] 5/7/09 Approved By: *[Signature]* 5/25/09
Director of Public Works Date (>\$10K or 25%) Village President Date

Assistant Finance Director _____ Date _____
Attest: *Barbara A Johnson* 5/27/09
Deputy Village Clerk Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.