

RESOLUTION
R 59-17

A RESOLUTION AUTHORIZING A CHANGE ORDER
INVOLVING AN INCREASE/DECREASE IN THE DOLLAR AMOUNT OF
THE CONTRACT OF \$10,000 OR MORE AND/OR EXTENDING/ SHORTENING THE
TIME IN WHICH THE CONTRACT IS TO BE COMPLETED BY THIRTY (30) DAYS OR
MORE

WHEREAS, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty (30) days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No. 1 to the contract between the Village of Lombard and Hoerr Construction, Inc. regarding the FY 2017 Sewer Lining, as attached hereto as Exhibit "A" and made part hereof, (the "Change Order") to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said Change Order attached hereto as Exhibit "A" would decrease the dollar amount of the contract by (\$11,461.95.)

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the Change Order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A. That it is in the best interests of the Village of Lombard to approve the Change Order in its proposed form.

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the Change Order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said Change Order on behalf of the Village.

Adopted this 19th day of October, 2017.


Ayes: Trustee Whittington, Fugiel, Foltyniewicz, Johnston, Pike and Ware

Nays: None

Absent: None


Resolution R 59-17
Change Order No. 1 – Hoerr Construction
Page 2

Approved this 19th day of October, 2017.



Keith T. Giagnorio
Village President

ATTEST:



Sharon Kuderna
Village Clerk

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: 2017 SEWER LINING PROJECT
 PROJECT NO.: RM PROG 11, 31
 LOCATION: Various CHANGE ORDER: 1 and Final
 CONTRACTOR: Hoerr Construction, Inc. DATE: 9/12/2017
 DESCRIPTION OF CHANGE ORDER: This change order reflects completed contract quantities

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	<u>\$179,680.50</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ((1)+[2])	[3]	<u>\$179,680.50</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>(\$11,461.95)</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ((3)+[4])	[5]	<u>\$168,218.55</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ((2)+[4]) (\$11,461.95)
 TIME EXTENSION OR REDUCTION: N/A
 TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A
 BUDGET ESTIMATE: \$204,000.00
 ENGINEER'S ESTIMATE: \$199,110.50

RECOMMENDED FOR ACCEPTANCE :

[Signature] 9-15-17 Approved By: [Signature] 10/24/17
 Resident Engineer Date Director of Finance Date

[Signature] 9-13-17 Approved By: [Signature] 10/24/17
 Contractor Date (<\$10K or 25%) Village Manager Date

[Signature] 9-25-17 Approved By: [Signature] 10-19-17
 Village Engineer Date (>\$10K or 25%) Village President Date

[Signature] 9/24/17 Attest: [Signature] 10-19-17
 Director of Public Works Date Village Clerk Date

[Signature] 10/15/17
 Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

2017 SEWER LINING PROJECT
 RM PROG 11, 31
 CHANGE ORDER # 1 and Final

9/12/2017

Item	Unit	Current Quantity	Increase or Decrease in Quantities	Unit Price	Proposed Total Contract Quantities	Total
Cured in Place Pipe 8"	LF	2392	465.3	\$24.50	2857.3	\$11,399.85
Cured in Place Pipe 10"	LF	483	-292.2	\$26.50	190.8	-\$7,743.30
Cured in Place Pipe, 8" Easement	LF	3267	-514	\$31.00	2754	-\$15,918.50
Re-instatement of Service Laterals - Sanitary Sewer	EA	140	11	\$50.00	151	\$550.00
Protruding Tap Removal	EA	0	1	\$250.00	1	\$250.00

Total Value of Change Order -\$11,461.95