

## VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME:	<u>FY 2023 Concrete Road Rehab</u>		
PROJECT NO.:	<u>RM PROG 49</u>		
LOCATION:	<u>Various Locations</u>	CHANGE ORDER:	<u>1</u>
CONTRACTOR:	<u>G&amp;M Cement Construction, Inc.</u>		<u>09/12/23</u>
DESCRIPTION OF CHANGE ORDER:	<u>#6 dowel bars and traffic control</u>		
ORIGINAL CONTRACT AMOUNT:		[1]	<u>\$793,421.10</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:		[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ((1)+(2))		[3]	<u>\$793,421.10</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)		[4]	<u>\$27,750.00</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ((3)+(4))		[5]	<u>\$821,171.10</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ((2)+(4)) \$27,750.00

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$1,138,000.00

ENGINEER'S ESTIMATE: \$860,529.80

**RECOMMENDED FOR ACCEPTANCE:**

[Signature] 09/12/23 Approved By: \_\_\_\_\_  
Project Manager Date Director of Finance Date

[Signature] 9/19/23 Approved By: \_\_\_\_\_  
Contractor Date ( $<10K$  or 25%) Village Manager Date

[Signature] 9/24/23 Approved By: [Signature]  
Village Engineer Date ( $>10K$  or 25%) Village President Date

[Signature] 9/27/2023 Attest: [Signature]  
Director of Public Works Date Village Clerk Date

[Signature] 10/18/23  
Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order

# ***G & M Cement Construction, Inc.***

# **A.U.P.**

58 West Commercial Road  
Addison, IL 60101  
(630) 628-6208 Fax: (630) 628-6209

**DATE: 5/19/23**

<b>To:</b>	RE: Project Lombard	
<b>ITEM</b>	<b>DESCRIPTION</b>	<b>RATE</b>
	#6 30" Rebar drilled and glued	15.00 ea

THANK YOU FOR YOUR BUSINESS.

# ***G & M Cement Construction, Inc.***

58 West Commercial Road  
Addison, IL 60101

# **A.U.P.**

(630) 628-6208 Fax: (630) 628-6209

**DATE: 8/14/23**

<b>To:</b>		RE: Project Lombard		
		A.U.P.		
<b>ITEM</b>	<b>DESCRIPTION</b>	<b>QTY</b>	<b>RATE</b>	<b>AMOUNT</b>
A.U.P.	Additional Traffic Control	Lump Sum	\$9,750.00 LS	9,750.00
			<b>TOTAL</b>	9,750.00

THANK YOU FOR YOUR BUSINESS.

**From:** [Huizinga, Brendan](#)  
**To:** [Nick Vavalle](#)  
**Subject:** RE: Traffic control aup  
**Date:** Tuesday, September 12, 2023 4:06:00 PM  
**Attachments:** [CO#1\\_signed.pdf](#)

---

Hey Nick,

For documentation purposes we do accept the AUP for added traffic control.

To confirm the AUP for the #6 dowel bars will be the same for the Highland part of the project as it was for Wilson Ave, at \$15 / bar?

If so, I have attached a copy of the Change Order for your signature. I estimate that the total number of bars will be 1200. This plus the added traffic control brings the total change order to \$27,750.00.

Any questions let me know.

Thanks

Brendan

**From:** Nick Vavalle <nickgmccement@yahoo.com>  
**Sent:** Monday, August 14, 2023 2:34 PM  
**To:** Huizinga, Brendan <HuizingaB@villageoflombard.org>  
**Subject:** Traffic control aup

**Please be cautious**

This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Brendan,

Here is additional cost for traffic control. This reflects the additional quantity to the contract and some additional equipment needed for highland Ave