

VILLAGE OF LOMBARD CHANGE ORDER








PROJECT NAME: Yorktown Watermain at Buca Di Beppo PROJECT NO.: WA-12B-01
 LOCATION: Yorktown at Highland CHANGE ORDER: 2 (FINAL)
 CONTRACTOR: Unique Plumbing Company DATE: 7/30/2014

DESCRIPTION OF CHANGE ORDER: Reduction of work on sodding and topsoil.
 Balance of quantities on final field measurements.

ORIGINAL CONTRACT AMOUNT:	[1] <u>\$116,641.51</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2] <u>(\$3,080.15)</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3] <u>\$113,561.36</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4] <u>(\$3,023.81)</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5] <u>\$110,537.55</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) (\$6,103.96)
 TIME EXTENSION OR REDUCTION: _____
 TOTAL CONTRACT TIME: (PENDING APPROVAL) _____
 BUDGET ESTIMATE: \$100,000.00
 ENGINEER'S ESTIMATE: \$108,189.00

RECOMMENDED FOR ACCEPTANCE :

<p> <u>7/30/14</u> Resident Engineer Date</p> <p> <u>7/30/14</u> Contractor Date</p> <p> <u>7/31/14</u> Village Engineer Date</p> <p> <u>8/4/14</u> Director of Public Works Date</p> <p> <u>8/5/14</u> Assistant Director of Finance Date</p>	<p>Approved By:  <u>8/5/14</u> Director of Finance Date</p> <p>Approved By:  <u>8/11/14</u> (<\$10K or 25%) Village Manager Date</p> <p>Approved By: _____ (>\$10K or 25%) Village President Date</p> <p>Attest: _____ Village Clerk Date</p>
---	---

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

Project File Name: Yorktown watermain at Buca di Beppo
 FINAL CHANGE ORDER

Proj. No.: WA 12B 01
 As Of: 7/30/2014

Item No.	Item	Current Quan.	Unit	Add or Deduct	Revised Quan.	Unit Price	Difference
3	TOPSOIL F & P 4	145.0	SQ YD	(134.70)	10.30	\$ 16.50	(\$2,222.55)
5	SUPPLEMENTAL WATERING	5.0	UNIT	(5.00)	0.00	\$ 105.00	(\$525.00)
6	SODDING SPL	145.0	SQ YD	(145.00)	0.00	\$ 10.00	(\$1,450.00)
9	COMBINATION CURB AND GUTTER REMOVAL	41.3	FOOT	9.40	50.70	\$ 8.00	\$75.20
10	CLASS D PATCHES, TYPE IV, 8 INCH	108.0	SQ YD	0.78	108.78	\$ 145.00	\$113.10
14	DUCTILE IRON WATERMAIN 8"	136.0	FOOT	8.00	144.00	\$ 120.00	\$960.00
24	COMBINATION CONCRETE CURB AND GUTTER, TYPE B6.12	41.3	FOOT	9.40	50.70	\$ 35.00	\$329.00
27	PAINT PAVEMENT MARKING- LETTERS AND SYMBOLS	4.6	SQ YFT	(4.60)	0.00	\$ 24.60	(\$113.16)
28	PAINT PAVEMENT MARKING- LINE 4"	509.0	FOOT	(34.00)	475.00	\$ 5.60	(\$190.40)
CO #2 (FINAL)							(\$3,023.81)