

RESOLUTION

R 61-17

**A RESOLUTION AUTHORIZING A CHANGE ORDER
INVOLVING AN INCREASE/DECREASE IN THE DOLLAR AMOUNT OF
THE CONTRACT OF \$10,000 OR MORE AND/OR EXTENDING/ SHORTENING THE
TIME IN WHICH THE CONTRACT IS TO BE COMPLETED BY THIRTY (30) DAYS
OR MORE**

WHEREAS, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty (30) days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No.1 to the contract between the Village of Lombard and the Glenbrook Excavating & Concrete, Inc. regarding the North Broadway Interim Pump Station and Force Main, as attached hereto as Exhibit "A" and made part hereof, (the "Change Order") to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said Change Order attached hereto as Exhibit "A" would increase the dollar amount of the contract by \$37,348.50.

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the Change Order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A That the circumstances which necessitated said Change Order were not reasonably foreseeable at the time the contract was entered into.
- B. That the basis of the Change Order was not within the contemplation of the contract when the contract was signed.
- C. That it is in the best interests of the Village of Lombard to approve the Change Order in its proposed form.
- D. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said Change Order; bidding is hereby specifically waived as to the Change Order work.

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the Change Order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said Change Order on behalf of the Village.

Resolution No. 61-17
Change Order Glenbrook Excavating
Page 2


Adopted this 19th day of October, 2017.

Ayes: Trustee Whittington, Fugiel, Foltyniewicz, Johnston, Pike and Ware


Nays: None

Absent: None

Approved this 19th day of October, 2017.


Keith T. Giagnorio
Village President

ATTEST:


Sharon Kuderna
Village Clerk



VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: N. Broadway Interim PS and Force Main PROJECT NO.: SS-15-01
 LOCATION: S. Grace St. and E. North Broadway CHANGE ORDER: 1
 CONTRACTOR: Glenbrook Excavating and Concrete, Inc. DATE: 10/4/2017
 DESCRIPTION OF CHANGE ORDER: Approved extra work and contract items added

ORIGINAL CONTRACT AMOUNT:	[1] <u>1,687,459.50</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2] <u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3] <u>\$1,687,459.50</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4] <u>\$37,348.50</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5] <u>\$1,724,808.00</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$37,348.50
 TIME EXTENSION OR REDUCTION: _____
 TOTAL CONTRACT TIME: 245 Cal Days
 BUDGET ESTIMATE: _____
 ENGINEER'S ESTIMATE: \$1,746,794.00

RECOMMENDED FOR ACCEPTANCE :

[Signature] 10/4/2017 Date Approved By: [Signature] 10/20/17 Date
 Resident Engineer Date Director of Finance

[Signature] 10/4/17 Date Approved By: [Signature] 10/24/17 Date
 Contractor Date (<\$10K or 25%) Village Manager

[Signature] 10/9/17 Date Approved By: [Signature] 10/19-17 Date
 Village Engineer Date (>\$10K or 25%) Acting Village President

[Signature] 10/10/17 Date Attest: [Signature] 10-19-17 Date
 Director of Public Works Date Village Clerk

[Signature] 10/19/17 Date
 Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

No.	Item	Current Quantity	Unit	Unit Price	Revised Quantity	Difference	Amount	Description
7	42" SHORT TUNNEL / AUGER	140	FOOT	\$950.00	180.00	40.0	\$38,000.00	Village requested an additional 40 LF of casing for the tree at 347 S. Grace.
14	SAW CUT AND REMOVAL OF CURB AND GUTTER (REGULAR AND DEPRESSED)	216	FOOT	\$6.50	295	79.0	\$513.50	Additional curb and gutter was removed in the auger pit locations on S. Grace.
15	CONCRETE CURB AND GUTTER	179	FOOT	\$35.00	280	101.0	\$3,535.00	Additional curb and gutter was removed in the auger pit locations on S. Grace.
43	TRENCH BACKFILL, CRUSHED LIMESTONE, CA-7	175	CU YD	\$50.00	207	32.0	\$1,600.00	Additional quantity was required for auger pits in driveways.
44	3' MANHOLE, AIR RELIEF VALVE ASSEMBLY W/ 2" SCH 80 PVC	3	EACH	\$7,500.00	0	(3.0)	(\$22,500.00)	Increased manhole size to 4'.
AUP #1	4' MANHOLE, AIR RELIEF VALVE ASSEMBLY W/ 2" SCH 80 PVC	0	EACH	\$8,100.00	2	2.0	\$16,200.00	Increased manhole size to 4' and eliminated the one on Grace St.

TOTAL AMOUNT= \$37,348.50