

**RESOLUTION
R 34-18**

**A RESOLUTION AUTHORIZING A CHANGE ORDER
INVOLVING AN INCREASE/DECREASE IN THE DOLLAR AMOUNT OF
THE CONTRACT OF \$10,000 OR MORE AND/OR EXTENDING/ SHORTENING THE
TIME IN WHICH THE CONTRACT IS TO BE COMPLETED BY THIRTY (30) DAYS
OR MORE**

WHEREAS, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty (30) days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No. 5 to the contract between the Village of Lombard and the Rausch Infrastructure, LLC regarding the IL Route 53 Storm Water Pump Station Improvements project, as attached hereto as Exhibit "A" and made part hereof, (the "Change Order") to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said Change Order attached hereto as Exhibit "A" would increase the dollar amount of the contract by \$59,656.99

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the Change Order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A. That the circumstances which necessitated said Change Order were not reasonably foreseeable at the time the contract was entered into.
- B. That the basis of the Change Order was not within the contemplation of the contract when the contract was signed.
- C. That it is in the best interests of the Village of Lombard to approve the Change Order in its proposed form.
- D. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said Change Order; bidding is hereby specifically waived as to the Change Order work.

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the Change Order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said Change Order on behalf of the Village.

Adopted this 17th day of May, 2018, pursuant to a roll call vote as follows:

Ayes: Trustee Whittington, Fugiel, Foltyniewicz, Pike and Ware

Nays: None


Absent: Trustee Johnston

Approved by me this 17th day of May, 2018.



Keith Giagnorio
Village President

ATTEST:



Sharon Kuderna
Village Clerk



VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: IL Rte 53 Storm Water Pump Station Imp PROJECT NO.: SS-12-01
 LOCATION: Phillips Court/IL Rte 53 CHANGE ORDER: 5
 CONTRACTOR: Rausch Infrastructure LCC DATE: 5/1/2018
 DESCRIPTION OF CHANGE ORDER: Approved extra work and adjusted quantities to current contract pay items

ORIGINAL CONTRACT AMOUNT: [1] 5,279,700.00
 TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS: [2] 770,321.16
 CURRENT CONTRACT AMOUNT: ([1]+[2]) [3] 6,050,021.16
 PROPOSED CHANGE ORDER: (PENDING APPROVAL) [4] 59,656.99
 PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4]) [5] 6,109,678.15

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$829,978.15
 TIME EXTENSION OR REDUCTION: None
 TOTAL CONTRACT TIME: 330 Cal Days
 BUDGET ESTIMATE: \$4,950,000.00
 ENGINEER'S ESTIMATE: \$5,560,000.00

RECOMMENDED FOR ACCEPTANCE :

Ray Schwab 5/1/2018
 Resident Engineer Date

Approved By: [Signature] 5/18/18
 Director of Finance Date

William M. Rausch 5/1/2018
 Contractor Date

Approved By: [Signature] 5/18/18
 Village Manager Date

[Signature] 5/2/18
 Village Engineer Date

Approved By: [Signature] 5/17/18
 Village President Date

[Signature] 5/2/18
 Director of Public Works Date

Attest: [Signature] 5/17/18
 Village Clerk Date

[Signature] 5/18/18
 Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

IL Rte. 53 Storm Water Pump Station Improvements
Change Order #: 5

5/1/2018

No.	Item	Current Quantity	Unit	Unit Price	Revised Quantity	Difference	Amount	Description
50900805	PEDESTRIAN RAILING	235.0	FOOT	\$38.00	270.00	35.00	\$1,330.00	Final field measurement
56200300	WATER SERVICE LINE, 1"	28.0	FOOT	\$58.00	120.00	92.00	\$5,336.00	Final field measurement
66400305	CHAIN LINK FENCE, 6'	200.0	FOOT	\$38.00	180.00	(20.00)	(\$760.00)	Final field measurement
32 31 00/01	SITE SECURITY FENCE, 7'	385.0	FOOT	\$96.00	347.00	(38.00)	(\$3,648.00)	Final field measurement
32 32 23/01	SEGMENTAL CONCRETE BLOCK WALL	800.0	SQ FT	\$62.00	865.50	65.50	\$4,061.00	Final field measurement
32 39 14/01	BOLLARD WITH COVER	6.0	EACH	\$650.00	4.00	(2.00)	(\$1,300.00)	Final field measurement
AUP#5	SANITARY SEWER 8" PVC SDR 26	(180.0)	FT	\$133.00	92.00	272.00	\$36,176.00	Final field measurement
	INSURANCE & BONDS	1.0	L SUM	\$120,000.00	138,444.60	18,444.60	\$18,461.99	Allowance per contract

TOTAL AMOUNT = \$59,656.99