

# VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Landscape Restoration PROJECT NO.: PWO-0817A

LOCATION: Private Property Restoration of N/E Area CHANGE ORDER: #1

CONTRACTOR: The TLC Group, Ltd DATE: 29-Jan-08

DESCRIPTION OF CHANGE ORDER: Change Order #1 is needed to pay for Private Property restoration of sod, retaining walls, and planting damaged during sewer service connections.

ORIGINAL CONTRACT AMOUNT: [1] \$70,000.00

TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS: [2] \$0.00

CURRENT CONTRACT AMOUNT: ([1]+[2]) [3] \$70,000.00

**PROPOSED CHANGE ORDER: (PENDING APPROVAL)** [4] \$17,850.00

PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]-[4]) [5] \$87,850.00

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+) \$17,850.00

TIME EXTENSION OR REDUCTION: NONE

TOTAL CONTRACT TIME: (PENDING APPROVAL) \_\_\_\_\_

BUDGET ESTIMATE: \$70,000.00

ENGINEER'S ESTIMATE: \$70,000.00

**RECOMMENDED FOR ACCEPTANCE :**

Hunt K Smyrn 1/30/08 Approved By: \_\_\_\_\_  
Operations Superintendent Date Director of Finance Date

N/A Approved By: \_\_\_\_\_  
Village Engineer Date (<\$10K or 25%) Village Manager Date

N/A Approved By: Walter J. Mueller 1/27/08  
Contractor Date (>\$10K or 25%) Village President Date

Daniel P. [Signature] 1/30/08 Attest: Barbara A. Johnson  
Director of Public Works Date Deputy Village Clerk Date

Assistant Finance Director \_\_\_\_\_ Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and gual hereby extended to incorporate this Change Order.