

# VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Native Floral / Location Finders International, Inc. (LFI)  
 PROJECT NO.: PES # 13-06  
 LOCATION: Various CHANGE ORDER: 1

CONTRACTOR: Location Finders International, Inc. DATE: \_\_\_\_\_

DESCRIPTION OF CHANGE ORDER: budget amount

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	\$0.00
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	\$0.00
CURRENT CONTRACT AMOUNT: ((1)+[2])	[3]	\$0.00
<b>PROPOSED CHANGE ORDER: (PENDING APPROVAL)</b>	[4]	\$16,114.65
<b>PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ((3)+[4])</b>	[5]	\$16,114.65

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ((2)+[4]) \$16,114.65

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$40,000.00 (to be paid by LFI, per development agreement)

ENGINEER'S ESTIMATE: \$40,000.00

**RECOMMENDED FOR ACCEPTANCE:**

Resident Engineer	Date	Approved By: <u>[Signature]</u> Director of Finance	Date <u>11/24/14</u>
Contractor	Date	Approved By: <u>[Signature]</u> Village Manager (-<\$10K or 25%)	Date <u>11/25/14</u>
Village Engineer	Date	Approved By: <u>[Signature]</u> Village President (->\$10K or 25%)	Date <u>11/20/14</u>
Director of Public Works	Date	Attest: <u>[Signature]</u> Village Clerk	Date <u>11/20/14</u>
<u>[Signature]</u> Assistant Director of Finance	<u>11/21/14</u> Date		

**It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.**

**Summary of Incurred Fees by LFI for ROW improvements, Utility extentions, Haney utility connections**

Principle:	Cost:
	<u>Revised Numbers</u>
Principle Construction design coordination, 46 hrs @ \$125 (Combined Development and Haney costs, giving 50%)	\$2,875.00
LA Sites water from Courtland to parallel point (Development related, not Haney)	\$0.00
LA Sites 2" copper crossing Lombard to b/box (Haney related only)	\$5,292.00
LA Sites sanitary from Courtland, crossing Lombard Rd to 6" stub w/ c/o (Development related, except 6" stub w/ c/o is Haney, price to reimburse is for 23 LF of 6" PVC & a cleanout lid)	\$710.00
Spaceco Engineering water and sanitary from Courtland to parallel point and crossing Lombard Rd for future service 5ft from Haney bldg (Combined Development and Haney costs, giving 10%)	\$466.70
Spaceco Engineering permit drawing connection for Haney water and sanitary (Haney related only)	\$230.00
Spaceco staking and as-built drawings (Majority is Development related, not Haney, giving 10%)	\$225.00
New connections to the bldg from LA Sites stubs. Includes sawcutting & demo of pav't areas. Furnish all materials & labor necessary to hook up sanitary and water to the Haney property. Includes: 2" water service, backflow, sanitary hookup. Includes seal of existing well. Includes pumping septic tank, crush & fill of existng septic in accordance with Village of Lombard requirements. Includes \$2500 landscape allowance. (Haney only related costs)	\$19,949.00
Design documents for new service. (Haney related only)	\$2,750.00
Principle Construction General Conditions (costs revised based on percentage of total revised cost)	\$3,249.77
Insurance	\$422.47
Principle Construction OH&P	\$4,029.71
Village of Lombard Permit Fee (Haney util connection permit)	\$8,350.00

**\$48,549.65**

**Jacob & Hefner Invoices:**

12/21/2005 Land Surveying (Plat of Dedication)	\$90.00
1/26/2006 Land Surveying (Plat of Dedication)	\$2,927.50
1/26/2006 Land Surveying (Plat of Easement)	\$725.00
2/16/2006 Land Surveying (Plat of Dedication)	\$110.00
4/12/2006 Land Surveying (Plat of Dedication)	\$1,125.00
4/12/2006 Land Surveying (Plat of Easement)	\$622.50
4/12/2006 Land Surveying (Revise Plat of Dedication)	\$360.00
Land Surveying (Plat of Easement, 10-ft PUE)	
4/12/2006 (Development related, not Haney)	\$0.00
4/12/2006 Land Surveying (Topo of Haney Property)	\$1,605.00
	<b>\$7,565.00</b>

**Revised Subtotal: \$56,114.65**

Amount per Developers Agreement: -\$40,000.00

**Total Amount to Be Reimbursed: \$16,114.65**