

VILLAGE OF LOMBARD CHANGE ORDER

NOV - 7 2013

PROJECT NAME: Street Lighting Maintenance PROJECT NO.: PWO-1305

LOCATION: Various CHANGE ORDER: #1

CONTRACTOR: Meade Electric Company, Inc. DATE: 31-Oct-13

DESCRIPTION OF CHANGE ORDER: Change Order #1 is needed to cover additional units for cleaning and re-lamping to the street lighting system.

ORIGINAL CONTRACT AMOUNT: [1] \$100,000.00

TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS: [2] \$0.00

CURRENT CONTRACT AMOUNT: ([1]+[2]) [3] \$100,000.00

PROPOSED CHANGE ORDER: (PENDING APPROVAL) [4] \$14,763.00

PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]-[4]) [5] \$114,763.00

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+ \$14,763.00)

TIME EXTENSION OR REDUCTION: NONE

TOTAL CONTRACT TIME: (PENDING APPROVAL) _____

BUDGET ESTIMATE: \$100,000.00

ENGINEER'S ESTIMATE: \$100,000.00

RECOMMENDED FOR ACCEPTANCE:

Frank Kubacki 10/31/13 Approved By: [Signature] 12/6/13
 Engineer Date Director of Finance Date

Thomas W. Talbot 11/1/13 Approved By: [Signature] 12/6/13
 Contractor Date (<\$10K or 25%) Village Manager Date

[Signature] 11/10/13 Approved By: [Signature] 12/5/13
 Director of Public Works Date (>\$10K or 25%) Village President Date

[Signature] 12/5/13 Attest: [Signature] 12/5/13
 Assistant Finance Director Date Deputy Village Clerk Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.