

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY 2021 CONCRETE FLATWORK ROGRAM
PROJECT NO.: RM 46, 49
LOCATION: Various CHANGE ORDER: 1 and Final
CONTRACTOR: Globe Construction, Inc. DATE: 12/20/2021

DESCRIPTION OF CHANGE ORDER: Final balancing change order to decrease the contract due to measured quantities in the field

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	<u>\$358,000.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$358,000.00</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>(\$47,662.72)</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$310,337.28</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) (\$47,662.72)

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$358,000.00

ENGINEER'S ESTIMATE: \$358,000.00

RECOMMENDED FOR ACCEPTANCE:

<u>Adam Carls</u> Resident Engineer	<u>12/20/21</u> Date	Approved By: <u>[Signature]</u> Director of Finance	<u>1/10/22</u> Date
<u>[Signature]</u> Contractor	<u>12/20/21</u> Date	Approved By: <u>[Signature]</u> Village Manager	<u>1/11/22</u> Date
<u>[Signature]</u> Village Engineer	<u>12/20/21</u> Date	Approved By: <u>[Signature]</u> Village President	<u>1/6/22</u> Date
<u>[Signature]</u> Director of Public Works	<u>12/20/2021</u> Date	Attest: <u>[Signature]</u> Village Clerk	<u>1/6/22</u> Date
<u>[Signature]</u> Assistant Director of Finance	<u>1/10/22</u> Date		

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.