

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested
____ Recommendations of Boards, Commissions & Committees (Green)
____ Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: March 8, 2017 (COW) (B of T) **Date:** March 16, 2017

TITLE: IL Route 53 – Storm Water Pump Station
Change Order No. 2

SUBMITTED BY: David P. Gorman, P.E., Assistant Director of Public Works *DPG*

BACKGROUND/POLICY IMPLICATIONS:

Change Order No. 2 is a net increase of \$56,131.00. The change order represents six (6) modifications to existing contract quantities and three (3) Authorized Unit Price (AUP) items for work related to field changes.

FISCAL IMPACT/FUNDING SOURCE:

Project #: SS 12 01
Current Contract Amount: \$5,407,392.68
Change Order #2: \$56,131.00
Total Revised Contract Amount: \$5,463,523.68
PO #: 2017-00000584
Account: Water/Sewer Capital Reserve 520.790.715.75420

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X *DP* _____ Date _____
Village Manager X *Scott Niehaus* _____ Date 3/8/17

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.