

RESOLUTION
R 22-17

A RESOLUTION AUTHORIZING A CHANGE ORDER
INVOLVING AN INCREASE/DECREASE IN THE DOLLAR AMOUNT OF
THE CONTRACT OF \$10,000 OR MORE AND/OR EXTENDING/ SHORTENING THE
TIME IN WHICH THE CONTRACT IS TO BE COMPLETED BY THIRTY (30) DAYS
OR MORE

WHEREAS, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty (30) days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No. 2 to the contract between the Village of Lombard and the Rausch Infrastructure, LLC regarding the IL Route 53 Storm Water Pump Station Improvements project, as attached hereto as Exhibit "A" and made part hereof, (the "Change Order") to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said Change Order attached hereto as Exhibit "A" would increase the dollar amount of the contract by \$56,131.00.

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the Change Order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A. That the circumstances which necessitated said Change Order were not reasonably foreseeable at the time the contract was entered into.
- B. That the basis of the Change Order was not within the contemplation of the contract when the contract was signed.
- C. That it is in the best interests of the Village of Lombard to approve the Change Order in its proposed form.
- D. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said Change Order; bidding is hereby specifically waived as to the Change Order work.

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the Change Order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said Change Order on behalf of the Village.


Adopted this 16th day of March, 2017.

Ayes: Trustee Whittington, Fugiel, Foltyniewicz, Johnston, Pike and Ware


Nays: None

Absent: None

Approved this 16th day of March, 2017.


Keith T. Giagnorio
Village President

ATTEST:


Sharon Kuderna
Village Clerk

IL Rte. 53 Storm Water Pump Station Improvements
Change Order #: 2

3/6/2017

No.	Item	Current Quantity	Unit	Unit Price	Revised Quantity	Difference	Amount	Description
03 41 00/01	JUNCTION STRUCTURE 10'X10'	1	EA	\$52,000.00	2	1.0	\$52,000.00	Required a new structure (east of the proposed wet well) to keep the sewer line active as a gravity sewer during pump station maintenance operations
56103100	DUCTILE IRON WATER MAIN, 8"	450	FT	\$155.00	260	(190.0)	(\$29,450.00)	Revised Quantity CO #1 with sheet 16A changes
56200300	WATER SERVICE LINE, 1"	50	FT	\$58.00	135	85.0	\$4,930.00	Revised Quantity CO #1 with sheet 16A changes
Z0057000	SANITARY SEWER, 10" PVC SDR 26	326	FT	\$136.00	314	(12.0)	(\$1,632.00)	Revised Quantity CO #1 with sheet 16A changes
Z0067700	STEEL CASING, 20" AUGERED	75	FT	\$757.00	35	(40.0)	(\$30,280.00)	Revised Quantity CO #1 with sheet 16A changes
33 05 13/02	STORM SEWER REMOVAL AND BACKFILL, 72" RCP	120	FT	\$345.00	80	(40.0)	(\$13,800.00)	The 72 inch sewer line was left in place and will be active as a gravity sewer during pump station maintenance operations
AUP 8	SUPPORT AND RESTRAINT OF EXISTING 72 INCH STORM SEWER DURING CONSTRUCTION OF 10'X10' CONNECTION STRUCTURE	0	LS	\$28,000.00	1	1.0	\$28,000.00	Support and restraint of the 72 inch Storm Sewer during construction of a new connection structure (east of the proposed wet well) to keep the sewer line active as a gravity sewer during pump station maintenance operations
AUP 9	SLUICE GATE 72 INCH DIA WITHOUT MOTORIZED OPERATIONS AND REVISIONS FOR THE NORTH JUNCTION STRUCTURE 10FT X10FT	0	LS	\$43,282.00	1	1.0	\$43,282.00	Required structure modifications (increase of 3ft in depth) to install a non motorized sluice gate in the proposed north Junction Structure 10'X10'.
AUP 10	CLEANING OF THE STORM SEWER UNDER IL. RTE. 53 TO INSTALL A TEMPORARY HOSE TO CONNECT THE EXISTING SANITARY SEWER LINE	0	LS	\$3,081.00	1	1.0	\$3,081.00	The Contractor hired a speciality sub-contractor after others were not able to access/clean the storm sewer and MH for a temporary hose connection into the MH to keep the sanitary sewer line active.
TOTAL AMOUNT=							\$56,131.00	