

030906

DISTRICT 1 & 5

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested
_____ Recommendations of Boards, Commissions & Committees (Green)
_____ Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: William T. Lichter, Village Manager

DATE: January 27, 2004 (COW) (B of T) **Date:** 2/5/04

TITLE: Prairie Path Lighting
Change Order No. 1

SUBMITTED BY: David A. Dratnol, P.E., Village Engineer *DD*

BACKGROUND/POLICY IMPLICATIONS:

See attached memo.


FISCAL IMPACT/FUNDING SOURCE:

\$19,749.50 INCREASE / ~~Hotel Motel Tax~~ *Capital Projects Fund*
TOTAL CONTRACT: \$503,533.50
PW Proj: M 03-03
P.O. No.: 048055
710,80742.5 Proj. 0318

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X *W. Leonard Flood* Date *1/28/04*
Village Manager X *W. T. Lichter* Date *1/28/04*

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.



InterOffice Memo

To: William T. Lichter, Village Manager
From: David A. Dratnol, P.E., Village Engineer *DA*
Date: January 27, 2004
Subject: Prairie Path Lighting,
Change Order No. 1

Attached please find Change Order No. 1 for this project. It represents as-measured quantities of directional boring, conduit pushed in place, and a deduct for unit duct length. It also adds four poles, and additional house side shields.

This item will be reviewed by the Public Works Committee on February 3, 2004.

Please present this change order to the President and Board of Trustees for their review and approval at their regular meeting on February 5, 2004. If approved, please have one signed copy returned to Engineering for further processing.

c: File: M 03-03

RESOLUTION
R _____ 04

**A RESOLUTION AUTHORIZING A CHANGE ORDER
INVOLVING AN INCREASE IN THE DOLLAR AMOUNT OF
THE CONTRACT OF \$10,000 OR MORE**

WHEREAS, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No. 1 to the contract between the Village of Lombard and Aldridge Electric, Inc. regarding Prairie Path Lighting attached hereto as Exhibit "A" and made part hereof, to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said change order attached hereto as Exhibit "A" would increase the dollar amount of the contract by \$19,749.50

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the change order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A. That the circumstances which necessitated said change order were not reasonably foreseeable at the time the contract was entered into.
- B. That the basis of the change order was not within the contemplation of the contract when the contract was signed.
- C. That it is in the best interests of the Village of Lombard to approve the change order in its proposed form.
- D. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said change order, bidding is hereby specifically waived as to the change order work.

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the change order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said change order on behalf of the Village.

Adopted this _____ day of _____, 2004.

Ayes: _____

Nays: _____

Absent: _____

Approved this _____ day of _____, 2004.

William J. Mueller
Village President

ATTEST:

Barbara Johnson
Deputy Village Clerk

APPROVAL AS TO FORM:

Thomas P. Bayer
Village Attorney

VILLAGE OF LOMBARD CHANGE ORDER




PROJECT NAME: Prairie Path Lighting PROJECT NO.: M-03-03
 LOCATION: Entire Site CHANGE ORDER: 1
 CONTRACTOR: Aldridge Electric, Inc. DATE: 1/26/2004

DESCRIPTION OF CHANGE ORDER: Additional measured quantities of directional boring, deduct for unit duct length, additional conduit pushed, four additional pole and fixtures, additional house side shields

ORIGINAL CONTRACT AMOUNT:	[1]	<u>\$483,784.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$483,784.00</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>\$19,749.50</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$503,533.50</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$19,749.50
 TIME EXTENSION OR REDUCTION: 0 DAYS
 TOTAL CONTRACT TIME: (PENDING APPROVAL) 249 DAYS
 BUDGET ESTIMATE: \$500,000.00
 ENGINEER'S ESTIMATE: \$500,000.00

RECOMMENDED FOR ACCEPTANCE :

<u></u>	<u>1/26/04</u>		Approved By: _____	
Resident Engineer,	Date		Director of Finance	Date
<u></u>	<u>1/26/04</u>		Approved By: _____	
Contractor	Date	(<\$10K or 25%)	Village Manager	Date
<u></u>	<u>1/26/04</u>		Approved By: _____	
Village Engineer	Date	(>\$10K or 25%)	Village President	Date
			Attest: _____	
Director of Public Works	Date		Village Clerk	Date
ACCOUNTANT	Date			

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

ING	ITEM	CURRENT QUAN	UNIT	UNIT PRICE	REVISED QUAN	DIFFERENCE	AMOUNT
81018600	CONDUIT PUSHED, RGS, 2-1/2"	688	FOOT	\$ 16.00	925.00	237.00	\$ 3,792.00
82100315	UNIT DUCT, (XLP TYPE USE), 600V, POLY, 2/C #6, 1/C #6G, 1"	12847	FOOT	\$ 1.00	12,866.00	19.00	\$ 19.00
82100316	UNIT DUCT, (XLP TYPE USE), 600V, POLY, 3/C #6, 1/C #6G, 1"	3597	FOOT	\$ 1.50	3,506.00	(91.00)	\$ (136.50)
82100317	UNIT DUCT, (XLP TYPE USE), 600V, POLY, 2/C #4, 1/C #6G, 1"	3082	FOOT	\$ 1.50	3,036.00	(46.00)	\$ (69.00)
82100318	UNIT DUCT, (XLP TYPE USE), 600V, POLY, 3/C #4, 1/C #6G, 1"	4408	FOOT	\$ 2.00	4,465.00	57.00	\$ 114.00
	CONCRETE POST AND FIXTURE	144	EACH	\$ 1,300.00	148.00	4.00	\$ 5,200.00
	HOUSE SIDE SHIELD	30	EACH	\$ 30.00	80.00	50.00	\$ 1,500.00
N/A	DIRECTIONAL BORE AND PULL	20274	FOOT	\$ 7.50	21,518.00	1,244.00	\$ 9,330.00
TOTAL							\$ 19,749.50