

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY 2011 Sewer Lining
 PROJECT NO.: SAN-11-01
 LOCATION: Various CHANGE ORDER: 2
 CONTRACTOR: INSITUFORM TECHNOLOGIES, INC. DATE: 8/24/2011
 DESCRIPTION OF CHANGE ORDER: This is a change order is a final balancing change order

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	<u>\$53,317.50</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$21,672.50</u>
CURRENT CONTRACT AMOUNT: ((1)+[2])	[3]	<u>\$74,990.00</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>(\$6,483.50)</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ((3)+[4])	[5]	<u>\$68,506.50</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ((2)+[4]) \$15,189.00
 TIME EXTENSION OR REDUCTION: N/A
 TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A
 BUDGET ESTIMATE: \$75,000.00
 ENGINEER'S ESTIMATE: \$68,928.50

RECOMMENDED FOR ACCEPTANCE:

<u>[Signature]</u>	<u>9/17/11</u>	Approved By: <u>[Signature]</u>	<u>9/20/11</u>	
Resident Engineer	Date	Director of Finance	Date	
<u>[Signature]</u>	<u>31 Aug 2011</u>	Approved By: <u>[Signature]</u>	<u>9/20/11</u>	
Contractor	Date	(<\$10K or 25%) Village Manager	Date	
<u>[Signature]</u>	<u>9/15/11</u>	Approved By: <u>[Signature]</u>	<u>9/15/11</u>	
Village Engineer	Date	(>\$10K or 25%) Village President	Date	
<u>[Signature]</u>	<u>9/16/11</u>	Attest: <u>[Signature]</u>	<u>9/15/11</u>	
Director of Public Works	Date	Village Clerk	Date	
<u>[Signature]</u>	<u>9/19/11</u>			
Assistant Director of Finance	Date			

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

FY 2011 Sewer Lining

C.O. #1

5/2/2011

NO.	ITEM	CURRENT QUAN.	UNIT	UNIT PRICE	CURRENT TOTAL	FINAL QUAN.	CO#2 QUAN	CO#2 TOTAL
1	Cured in Place Pipe, 8" Diameter Pipe	1,900	foot	\$29.50	\$58,050.00	1,895	(5)	(\$147.50)
2	Cured in Place Pipe, 12" Diameter Pipe	355	foot	\$48.00	\$17,040.00	223	(132)	(\$6,336.00)
4	Traffic Control	1	L.S.	\$1,900.00	\$1,900.00	1	0	\$0.00