

# VILLAGE OF LOMBARD CHANGE ORDER

PO  
071081

PROJECT NAME: FY 2012B Surface Treatment Program  
 PROJECT NO.: M-12B-04  
 LOCATION: Various

CHANGE ORDER: 1

CONTRACTOR: CAM, LLC

DATE: 11/2/2012

DESCRIPTION OF CHANGE ORDER: This is a final balancing change order that adjusts the contract to reflect the measured quantities of work completed.

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	<u>\$69,999.96</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ((1)+[2])	[3]	<u>\$69,999.96</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>(\$5,424.36)</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ((3)+[4])	[5]	<u>\$64,575.60</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ((2)+[4]) (\$5,424.36)

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$70,000.00

ENGINEER'S ESTIMATE: \$69,973.60

**RECOMMENDED FOR ACCEPTANCE:**

Andry Schma 11-8-12 Approved By: [Signature] 11/13/12  
 Resident Engineer Date Director of Finance Date

David Lancy 11/8/12 Approved By: [Signature]  
 Contractor Date (<\$10K or 25%) Village Manager Date

David H. Breen 11/9/12 Approved By: [Signature]  
 Village Engineer Date (>\$10K or 25%) Peter Breen Date  
 Acting Village President

[Signature] 11/9/12 Attest: [Signature]  
 Director of Public Works Date Village Clerk Date

[Signature] 11  
 Assistant Director of Finance Date

**It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.**

NO	ITEM	Unit	Current Quantities	Actual Quantities	Change in Quantities	Unit Price	Total
1	PRESERVATIVE SURFACE TREATMENT	SY	92647	84670	-7977	\$0.68	(\$5,424.36)
2	PRESERVATIVE SCREENING	TN	50	50	0	\$40.00	\$0.00
3	TRAFFIC CONTROL FOR SURFACE TREATMENT	LS	1	1	0	\$5,000.00	\$0.00

**Total Value of Change Order: (\$5,424.36)**