

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: IL Rte 53 Storm Water Pump Station Imp PROJECT NO.: SS-12-01
 LOCATION: Phillips Court/IL Rte 53 CHANGE ORDER: 6
 CONTRACTOR: Rausch Infrastructure LCC DATE: 10/4/2021
 DESCRIPTION OF CHANGE ORDER: Approved extra work related to dewatering

ORIGINAL CONTRACT AMOUNT:	[1]	5,279,700.00
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	829,978.15
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	6,109,678.15
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	409,190.00
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	6,518,868.15

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$1,239,168.15
 TIME EXTENSION OR REDUCTION: _____
 TOTAL CONTRACT TIME: 330 Cal Days
 BUDGET ESTIMATE: \$4,950,000.00
 ENGINEER'S ESTIMATE: \$5,560,000.00

RECOMMENDED FOR ACCEPTANCE :

Ray Schwab 11/7/2017
 Resident Engineer Date

Approved By: [Signature] 10/8/21
 Director of Finance Date

 Contractor Date

Approved By: [Signature] 10/4/21
 (<\$10K or 25%) Village Manager Date

[Signature] 10/4/21
 Village Engineer Date

Approved By: [Signature] 10/7/21
 (>\$10K or 25%) Village President Date

[Signature] 10/4/2021
 Director of Public Works Date

Attest: [Signature] 10/7/21
 Village Clerk Date

[Signature] 10/4/21
 Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.