

VILLAGE OF LOMBARD

CHANGE ORDER

PROJECT NAME: LANDSCAPE RESTORATION PROJECT NO.: _____

LOCATION: THROUGHOUT VILLAGE CHANGE ORDER: 1

CONTRACTOR: TNT LANDSCAPE CONSTRUCTION, INC DATE: 8/7/2013

DESCRIPTION OF CHANGE ORDER: ADDITIONAL LANDSCAPE RESTORATION

ORIGINAL CONTRACT AMOUNT: [1] \$49,750.00

TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS: [2] \$0.00

CURRENT CONTRACT AMOUNT: ([1]+[2]) [3] \$49,750.00

PROPOSED CHANGE ORDER: (PENDING APPROVAL) [4] \$20,250.00

PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4]) [5] \$70,000.00

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$20,250.00

TIME EXTENSION OR REDUCTION: NONE

TOTAL CONTRACT TIME: (PENDING APPROVAL) _____

BUDGET ESTIMATE: _____

ENGINEER'S ESTIMATE: _____

RECOMMENDED FOR ACCEPTANCE :

William A. Fay 9/4/13
Forestry & Urban Landscape Supervisor Date

Approved By: _____
Director of Finance Date

[Signature] 9-5-13
Contractor Date

Approved By: [Signature] 9/4/13
(≤\$10K or 25%) Village Manager Date

[Signature] _____
Village Engineer Date

Approved By: [Signature] 9/19/13
(>\$10K or 25%) Village President Date

[Signature] 9/5/13
Director of Public Works Date

Attest: Sharon Kuderna 9/19/13
Village Clerk Date

[Signature] 9/25/13
Asst. Finance Director Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.