

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: 2013 SEWER CLEANING AND TELEVISION PROJECT
 PROJECT NO.: RM PROG 05 & 14
 LOCATION: Various

CHANGE ORDER: 1

CONTRACTOR: Chicagoland Trenchless Rehab Inc

DATE: 7/2/2013

DESCRIPTION OF CHANGE ORDER: This is a change order to bring up the award of the contract up to the budget amount

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	<u>\$77,894.52</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$77,894.52</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>\$27,105.99</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$105,000.51</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$27,105.99

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$105,000.00

ENGINEER'S ESTIMATE: \$105,000.00

RECOMMENDED FOR ACCEPTANCE :

<u>David A. Trainor</u> Resident Engineer	<u>7/1/13</u> Date	Approved By: <u>[Signature]</u> Director of Finance	<u>8/19/13</u> Date
<u>[Signature]</u> Contractor	<u>7-5-13</u> Date	Approved By: <u>[Signature]</u> Village Manager	<u>8/19/13</u> Date
<u>David A. Bishop</u> Village Engineer	<u>7/8/13</u> Date	Approved By: <u>[Signature]</u> Village President	<u>8/15/13</u> Date
<u>[Signature]</u> Director of Public Works	<u>7/8/13</u> Date	Attest: <u>[Signature]</u> Village Clerk	<u>8/15/13</u> Date
<u>[Signature]</u> Assistant Director of Finance	<u>8/16/13</u> Date		

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

2013 SEWER CLEANING AND TELEVISIONING PROJECT
RM PROG 05 & 14
CHANGE ORDER # 1

7/2/2013

Item	Unit	Original Quantity	Increase or Decrease in Quantities	Unit Price	Proposed Total Contract Quantities	Total
Televising of 8" to 12" Sewers	LF	8500	5823	\$1.33	14323	\$7,744.59
Heavy Cleaning of 8" to 12" Sewers	LF	2294	4280	\$2.08	6574	\$8,902.40
Heavy Cleaning of 15" to 24" Sewers	LF	1000	2500	\$2.53	3500	\$6,325.00
Heavy Cleaning of 27" to 33" Sewers	LF	300	1060	\$3.90	1360	\$4,134.00
					0	\$0.00

Total Value of Change Order \$27,105.99