

**RESOLUTION**  
**R 63-17**

**A RESOLUTION AUTHORIZING A CHANGE ORDER**  
**INVOLVING AN INCREASE/DECREASE IN THE DOLLAR AMOUNT OF**  
**THE CONTRACT OF \$10,000 OR MORE AND/OR EXTENDING/ SHORTENING THE**  
**TIME IN WHICH THE CONTRACT IS TO BE COMPLETED BY THIRTY (30) DAYS**  
**OR MORE**

**WHEREAS**, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty (30) days or more; and

**WHEREAS**, staff has presented and recommended the proposed Change Order No.1 to the contract between the Village of Lombard and the Glenbrook Excavating & Concrete, Inc. regarding the North Broadway Interim Pump Station and Force Main, as attached hereto as Exhibit "A" and made part hereof, (the "Change Order") to the Corporate Authorities of the Village of Lombard; and

**WHEREAS**, said Change Order attached hereto as Exhibit "A" would increase the dollar amount of the contract by \$159,802.72.

**NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:**

**SECTION 1:** That after reviewing the explanation of staff as to the necessity of and reasons for the Change Order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A. That the circumstances which necessitated said Change Order were not reasonably foreseeable at the time the contract was entered into.
- B. That the basis of the Change Order was not within the contemplation of the contract when the contract was signed.
- C. That it is in the best interests of the Village of Lombard to approve the Change Order in its proposed form.
- D. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said Change Order; bidding is hereby specifically waived as to the Change Order work.

**SECTION 2:** That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the Change Order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said Change Order on behalf of the Village.

Resolution No. R 63-17  
No. Broadway IPS and FM, Change Order No. 2  
Page 2

Adopted this 16<sup>th</sup> day of November, 2017.

Ayes: Trustee Whittington, Fugiel, Foltyniewicz, Johnston, Pike and Ware

Nays: None

Absent: None

Approved this 16<sup>th</sup> day of November, 2017.



**Keith T. Giagnorio**  
**Village President**

ATTEST:



**Sharon Kuderna**  
**Village Clerk**

# VILLAGE OF LOMBARD CHANGE ORDER



PROJECT NAME: N. Broadway Interim PS and Force Main

PROJECT NO.: SS-15-01

LOCATION: S. Grace St. and E. North Broadway

CHANGE ORDER: 2

CONTRACTOR: Glenbrook Excavating and Concrete, Inc.

DATE: 10/4/2017

DESCRIPTION OF CHANGE ORDER: Approved extra work and contract items added

ORIGINAL CONTRACT AMOUNT: [1] 1,687,459.50

TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS: [2] \$37,348.50

CURRENT CONTRACT AMOUNT: (([1]+[2])) [3] \$1,724,808.00

PROPOSED CHANGE ORDER: (PENDING APPROVAL) [4] \$159,802.72

PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) (([3]+[4])) [5] \$1,884,610.72

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) (([2]+[4])) \$197,151.22

TIME EXTENSION OR REDUCTION: \_\_\_\_\_

TOTAL CONTRACT TIME: 245 Cal Days


BUDGET ESTIMATE: \_\_\_\_\_

ENGINEER'S ESTIMATE: \$1,746,794.00


**RECOMMENDED FOR ACCEPTANCE :**

  
Resident Engineer 10/4/2017  
Date


Approved By:   
Director of Finance 11/17/17  
Date


  
Contractor 11/6/17  
Date


Approved By:   
Village Manager 11/17/17  
Date  
(<\$10K or 25%)

  
Village Engineer 11/6/17  
Date

Approved By:   
Village President 11-16-17  
Date  
(>\$10K or 25%)

  
Director of Public Works 11/6/17  
Date

Attest:   
Village Clerk 11-16-17  
Date

  
Assistant Director of Finance 11/17/17  
Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

