

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY 2023 Concrete Road Rehab
 PROJECT NO.: RM PROG 49
 LOCATION: Various Locations CHANGE ORDER: 2 and Final
 CONTRACTOR: G&M Cement Construction, Inc. 10/30/23

DESCRIPTION OF CHANGE ORDER: Final Balancing for increased quantity

ORIGINAL CONTRACT AMOUNT:	(1)	<u>\$793,421.10</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	(2)	<u>\$27,750.00</u>
CURRENT CONTRACT AMOUNT: ((1)+(2))	(3)	<u>\$821,171.10</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	(4)	<u>\$312,467.70</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ((3)+(4))	(5)	<u>\$1,133,638.80</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ((2)+(4)) \$340,217.70

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$1,138,000.00

ENGINEER'S ESTIMATE: \$860,529.80

RECOMMENDED FOR ACCEPTANCE:

[Signature] 10/30/23 Approved By: _____
 Project Manager Date Director of Finance Date

[Signature] 10/31/2023 Approved By: _____
 Contractor Date (<\$10K or 25%) Village Manager Date

[Signature] 10/30/23 Approved By: [Signature]
 Village Engineer Date (>\$10K or 25%) Village President Date

[Signature] 10/2/2023 Attest: [Signature]
 Director of Public Works Date Village Clerk Date

[Signature] 11/16/23
 Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order