









VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: North Garfield Site Salt Dome and Conveyor System PROJECT NO.: FM 13 01
 LOCATION: 1035 N Garfield CHANGE ORDER: #1
 CONTRACTOR: Dome Corporation of North America DATE: 11/7/2013
 DESCRIPTION OF CHANGE ORDER: Concrete wing wall adjacent to intake/salt pit

ORIGINAL CONTRACT AMOUNT:	[1]	\$570,725.00
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	\$0.00
CURRENT CONTRACT AMOUNT: ((1)+[2])	[3]	\$570,725.00
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	\$6,650.00
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ((3)+[4])	[5]	\$577,375.00

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ((2)+[4])	\$6,650.00
TIME EXTENSION OR REDUCTION:	None
TOTAL CONTRACT TIME:	104 Calendar Days
BUDGET ESTIMATE:	\$550,000.00
ENGINEER'S ESTIMATE:	\$550,000.00

RECOMMENDED FOR ACCEPTANCE:

	11-8-13		11-14-13
Resident Engineer	Date	Director of Finance	Date
	11-8-13		11-14-13
Contractor	Date	Acting Village Manager	Date
	11-11-13		Date
Village Engineer	Date	Village President	Date
	11/13/13	Attest:	Date
Director of Public Works	Date	Deputy Village Clerk	Date
	11/13/13		Date
Assistant Director of Finance	Date		Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

North Garfield Site Salt Dome and Conveyor System

11/7/2013

Change Order #: 1

No. Item	Item	Current Quantity	Unit	Unit Price	Revised Quantity	Difference	Amount	Description
	Form and Place New Concrete Wing Wall	-	LS	\$6,650.00	1.00	1.0	\$6,650.00	4' high x 18' long, furnish and install rebar and provide modifications for transition of building siding to the new wall.
TOTAL AMOUNT=							\$6,650.00	