

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Lombard Meadows Phase 1 PROJECT NO.: ST-13-03

LOCATION: Chase Lane (Lilac Way to Bradley) CHANGE ORDER: 2

CONTRACTOR: Cerniglia Company, Inc. DATE: 8/27/2014

DESCRIPTION OF CHANGE ORDER: Contract quantity adjustments and time extension as shown

ORIGINAL CONTRACT AMOUNT:	[1] <u>\$2,034,202.20</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2] <u>\$4,594.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3] <u>\$2,038,796.20</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4] <u>(\$6,062.50)</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5] <u>\$2,032,733.70</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4])	<u>(\$1,468.50)</u>
TIME EXTENSION OR REDUCTION: (calendar days)	<u>11 calendar days</u>
TOTAL CONTRACT TIME: (145 cdays +10 cdays)	<u>155 calendar days</u>
BUDGET ESTIMATE:	<u>\$0.00</u>
ENGINEER'S ESTIMATE:	<u>\$2,320,261.50</u>

RECOMMENDED FOR ACCEPTANCE:

[Signature] 09-03-14 Approved By: *[Signature]* 9/5/14
 Resident Engineer Date Director of Finance Date

[Signature] 9-4-14 Approved By: *[Signature]* 9/5/14
 Contractor Date (<\$10K or 25%) Village Manager Date

[Signature] 9/4/14 Approved By: *[Signature]*
 Village Engineer Date (>\$10K or 25%) Village President Date

[Signature] 7/4/14 Attest: *[Signature]*
 Director of Public Works Date Village Clerk Date

[Signature] 9/5/14
 Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

Lombard Meadows Phase 1

8/27/2014

Change Order #: 2

No. Item	Item	Current Quantity	Unit	Unit Price	Revised Quantity	Difference	Amount	Description
56200300	WATER SERVICE LINE 1"	1,265.00	LF	\$15.00	1236.50	(28.5)	(\$427.50)	Final field measured quantity
56200700	WATER SERVICE LINE 2"	10.00	LF	\$50.00	2.00	(8.0)	(\$400.00)	Final field measured quantity
56300100	ADJUSTING SANITARY SEWERS, 8- INCH DIAMETER OR LESS	246.00	LF	\$10.00	0.00	(246.0)	(\$2,460.00)	Work deleted by Village
56300300	ADJUSTING WATER SERVICE LINES	660.00	LF	\$8.00	0.00	(660.0)	(\$5,280.00)	Work deleted by Village
X0487700	SANITARY SEWER REMOVAL 10"	20.00	LF	\$40.00	16.00	(4.0)	(\$160.00)	Final field measured quantity
X0840000	SANITARY SEWER REMOVAL 8"	548.00	LF	\$13.00	601.00	53.0	\$689.00	Final field measured quantity
XX001470	SANITARY SEWER SERVICE CONNECTION	512.00	LF	\$40.00	0.00	(512.0)	(\$20,480.00)	Work deleted by Village
XX007240	SANITARY SEWER CLEANOUT	32.00	EACH	\$300.00	35.00	3.0	\$900.00	Final field measured quantity
XX007241	SANITARY SEWER CLEANOUT IN DRIVEWAY	4.00	EACH	\$600.00	1.00	(3.0)	(\$1,800.00)	Final field measured quantity
Z0056900	SANITARY SEWER 8"	544.00	LF	\$63.00	545.00	1.0	\$63.00	Final field measured quantity
	SANITARY SEWER SPECIAL 8"	30.00	LF	\$100.00	0.00	(30.0)	(\$3,000.00)	Work deleted by Village
	SANITARY SEWER SPECIAL 10"	20.00	LF	\$200.00	16.00	(4.0)	(\$800.00)	Final field measured quantity
	WATER SERVICE LINE INSULATION	310.00	LF	\$9.00	0.00	(310.0)	(\$2,790.00)	Work deleted by Village
	SANITARY SEWER SERVICE CONNECTION, SPECIAL	683.00	LF	\$42.00	1394.50	711.5	\$29,883.00	Final field measured quantity

TOTAL AMOUNT= (\$6,062.50)