

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Acoustic Sanitary Sewer Pipe Inspection PROJECT NO.: RM PROG 10
 LOCATION: Village of Lombard CHANGE ORDER: 1
 CONTRACTOR: InfoSense Inc. DATE: 8/18/2023
 DESCRIPTION OF CHANGE ORDER: Additional Footage for inspection and assessment

ORIGINAL CONTRACT AMOUNT:	[1]	63,922.32
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	\$0.00
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	\$63,922.32
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	\$29,224.13
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	\$93,146.45

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$29,224.13
 TIME EXTENSION OR REDUCTION: none
 TOTAL CONTRACT TIME: End of Calendar Yaer
 BUDGET ESTIMATE: \$75,000.00
 ENGINEER'S ESTIMATE: _____

RECOMMENDED FOR ACCEPTANCE :

Bmw 8/17/23 Approved By: _____
 Utilities Superintendent Date Director of Finance Date

Alvo Amunoz CEO 8-18-23 Approved By: _____
 Contractor Date (<\$10K or 25%) Village Manager Date

N/A Approved By: _____
 Village Engineer Date (>\$10K or 25%) Village President Date

Director of Public Works Date Attest: Egase Breginski
 Village Clerk Date

Ronda Heabel 9/8/23
 Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.