

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY 2014 Cracksealing Program
 PROJECT NO.: RM 33
 LOCATION: Various CHANGE ORDER: 1
 CONTRACTOR: Dentler, Inc. DATE: 9/2/2014

DESCRIPTION OF CHANGE ORDER: This is a final balancing change order that adjusts the contract to reflect the measured quantities of work completed.

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	<u>\$121,775.42</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: (([1]+[2]))	[3]	<u>\$121,775.42</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>(\$10,960.10)</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) (([3]+[4]))	[5]	<u>\$110,815.32</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) (([2]+[4])) (\$10,960.10)

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$146,000.00

ENGINEER'S ESTIMATE: \$134,016.32

RECOMMENDED FOR ACCEPTANCE:

<u>Thomas J. Pifer</u>	9-4-14	Approved By: <u>[Signature]</u>	10/3/14
Resident Engineer	Date	Director of Finance	Date
<u>[Signature]</u>	9/4/14	Approved By: <u>[Signature]</u>	10/6/14
Contractor	Date	($< \$10K$ or 25%) Village Manager	Date
<u>[Signature]</u>	9/10/14	Approved By: <u>[Signature]</u>	10/2/14
Village Engineer	Date	($> \$10K$ or 25%) Village President	Date
<u>[Signature]</u>	9/10/14	Attest: <u>[Signature]</u>	Date
Director of Public Works	Date	Village Clerk	Date
<u>[Signature]</u>	9/24/14		
Assistant Director of Finance	Date		

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

SEP - 8 2014