

VILLAGE OF LOMBARD
REQUEST FOR BOARD OF TRUSTEES ACTION
For Inclusion on Board Agenda

 X Resolution or Ordinance (Blue) _____ Waiver of First Requested
____ Recommendations of Boards, Commissions & Committees (Green)
____ Other Business (Pink)

TO: PRESIDENT AND BOARD OF TRUSTEES

FROM: Scott Niehaus, Village Manager

DATE: July 7, 2015 (COW) (B of T) **Date:** July 16, 2015

TITLE: Lombard Meadows – Phase 2 & Circle Avenue
Change Order No. 2

SUBMITTED BY: David P. Gorman, P.E., Assistant Director of Public Works *g*

BACKGROUND/POLICY IMPLICATIONS:

Change Order No. 2 is a net increase of \$21,734.01. The change order represents six (6) Time and Material billings for extra work related to unanticipated field conditions.

FISCAL IMPACT/FUNDING SOURCE:

Project #: ST 14 02 & ST 14 03
Current Contract Amount: \$4,208,908.62
Change Order #1: \$21,734.00
Total Revised Contract Amount: \$4,230,642.63
PO #: 2015-00001222
Account: ST 14 03 (*Lombard Meadows – Phase 2*) Construction
Water/Sewer Capital Reserve 520.790.715.75420

Review (as necessary):

Village Attorney X _____ Date _____
Finance Director X *DP* _____ Date _____
Village Manager X *Scott Niehaus* _____ Date 7/8/15

NOTE: All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.