

RESOLUTION
R 77-16

A RESOLUTION AUTHORIZING A CHANGE ORDER
INVOLVING A DECREASE IN THE DOLLAR AMOUNT OF
THE CONTRACT OF \$10,000 OR MORE

WHEREAS, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty days or more; and

WHEREAS, staff has presented and recommended the proposed Change Order No. 1 to the contract between the Village of Lombard and and Strada Construction Co. regarding the FY2016 Driveway Apron, Curb & Sidewalk Restoration Program, as attached hereto as Exhibit "A" and made part hereof, to the Corporate Authorities of the Village of Lombard; and

WHEREAS, said change order attached hereto as Exhibit "A" would decrease the dollar amount of the contract by \$24,124.44.

NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:

SECTION 1: That after reviewing the explanation of staff as to the necessity of and reasons for the change order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

That it is in the best interests of the Village of Lombard to approve the change order in its proposed form.

SECTION 2: That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the change order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said change order on behalf of the Village.

Adopted this 15th day of December, 2016.


Ayes: Trustee Whittington, Fugiel, Foltyniewicz, Johnston, Pike and Ware

Nays: None

Absent: None


Resolution R 77-16
Change Order Strada Construction
Page 2

Approved this 15th day of December, 2016.



Keith T. Giagnorio
Village President

ATTEST:



Sharon Kuderna
Village Clerk

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY 2016 DRIVEWAY APRON, CURB AND SIDEWALK RESTORATION PROGRAM

PROJECT NO.:

LOCATION: Various

CHANGE ORDER: 1 and Final

CONTRACTOR: Strada Construction Co.

DATE: 11/23/2016

DESCRIPTION OF CHANGE ORDER: This change order is for the final balancing of as-built field quantities.

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	<u>\$225,000.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$225,000.00</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>(\$24,124.44)</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$200,875.56</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) (\$24,124.44)

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$225,000.00

ENGINEER'S ESTIMATE: \$225,000.00

RECOMMENDED FOR ACCEPTANCE:

[Signature] 11-29-16 Approved By: [Signature] 12/16/16
Resident Engineer Date Director of Finance Date


[Signature] 11-29-16 Approved By: [Signature] 12/19/16
Contractor Date (<\$10K or 25%) Village Manager Date

[Signature] 11-30-16 Approved By: [Signature] 12/15/16
Village Engineer Date (>\$10K or 25%) Village President Date

[Signature] 11/30/16 Attest: [Signature] 12/15/16
Director of Public Works Date Village Clerk Date

[Signature] 12/15/16
Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.



NO	ITEM	Original Quantity.		Unit	Unit Price	Total	Add or Deduct	Total Price
1	TRAFFIC CONTROL & PROTECTION	1		EACH	\$500.00	\$500.00	-1	-\$500.00
2	ARROW BOARD	10		CAL DAY	\$100.00	\$1,000.00	-10	-\$1,000.00
3	PCC PAVEMENT PATCH CL B (7")	0		SQ YD	\$72.00	\$0.00	0	\$0.00
4	PCC PAVEMENT PATCH CL B (9")	300		SQ YD	\$72.00	\$21,600.00	-181.9	-\$13,096.80
5	PCC DRIVEWAY PVT REM & REPL (6"	525		SQ YD	\$63.00	\$33,075.00	-287.9	-\$18,137.70
6	PCC DRIVEWAY PVT REM & REPL (8"	200		SQ YD	\$45.00	\$9,000.00	-178.9	-\$8,050.50
7	PCC SIDEWALK REM & REPL (5-6")	14650		SQ FT	\$6.83	\$100,059.50	5146.1	\$35,147.86
8	PCC SIDEWALK 5" REM & REPL	0		SQ FT	\$13.00	\$0.00	0	\$0.00
9	PCC SIDEWALK 5"	300		SQ FT	\$5.50	\$1,650.00	-300	-\$1,650.00
10	COMB CONC CURG & GUTTER REM & REPL (M3.1.2, B6.1.2, B618)	2115		FOOT	\$23.00	\$48,633.50	-579.1	-\$13,319.30
11	COMB CONC CURG & GUTTER REM & REPL (B624)	55		FOOT	\$24.00	\$1,308.00	-41	-\$984.00
12	DETECTABLE WARNING FIELDS REINFORCE BARS, EPOXY COATED	200		SQ FT	\$16.00	\$3,200.00	130	\$2,080.00
13	TWO CONTINUOUS NO. 5	50		FOOT	\$1.00	\$50.00	-50	-\$50.00
14	AGG BASE COURSE, TYPE B, 4"	300		SQ YD	\$5.00	\$1,500.00	-300	-\$1,500.00
15	AGG BASE COURSE, TYPE B, 2"	30		SQ YD	\$3.00	\$90.00	-30	-\$90.00
16	REMOVE & REPLACE BRICK PAVERS	100		SQ FT	\$15.00	\$1,500.00	-100	-\$1,500.00
17	VV, MH, INLET, CB TO BE ADJUSTED	4		EACH	\$100.00	\$400.00	-3	-\$300.00
18	EARTH EXCAVATION	50		CU YD	\$27.00	\$1,350.00	-50	-\$1,350.00
19	NON-SPECIAL WASTE DISPOSAL	20		CU YD	\$1.00	\$20.00	-20	-\$20.00
20	HMA CL D PATCH, TY 1, 9"	0		SQ YD	\$70.00	\$0.00	0	\$0.00
21	AGGREGATE FOR TEMP ACCESS	50		TON	\$1.00	\$50.00	-50	-\$50.00
22	TREE ROOT PRUNING	14		EACH	\$1.00	\$14.00	-14	-\$14.00
23	HIGH EARLY STRENGTH PCC ADJ	0		CU YD	\$5.00	\$0.00	0	\$0.00
	AUP #1 TOPSOIL/SEED/BLANKET	0		SQ YD	\$10.00	\$0.00	26	\$260.00
						\$225,000.00	CO #1 Total	-\$24,124.44
							Contract Total	\$200,875.56

Strada Construction Co.

1742 W. Armitage Court Addison, IL 60101 630-627-3800 630-627-3819 Fax

FAX COVER SHEET

Date: Nov 15 2016

ATT: Ray Hoving
Village of Lombard
2016 sidewalk , curb , apron restoration.

Pricing for topsoil , seed and blanket are as followed.
\$10.00 per sy.
Thank you.
Tony Dipaola.