

# VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY 2019 SIDEWALK SAW CUTTING  
 PROJECT NO.: RM 15  
 LOCATION: Various CHANGE ORDER: 1 and Final  
 CONTRACTOR: Hard Rock Concrete Cutters, Inc. DATE: 11/25/2019

DESCRIPTION OF CHANGE ORDER: Final balancing change order to increase the contract due to measured quantities in the field

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	\$17,308.50
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	\$0.00
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	\$17,308.50
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	\$7,691.50
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	\$25,000.00

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$7,691.50

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$25,000.00

ENGINEER'S ESTIMATE: \$25,000.00

**RECOMMENDED FOR ACCEPTANCE:**

[Signature] 4/27/19 Approved By: [Signature] 12/20/19  
 Resident Engineer Date Director of Finance Date

[Signature] 11/26/19 Approved By: [Signature] 12/20/19  
 Contractor Date (-\$10K or 25%) Village Manager Date

[Signature] 12/11/19 Approved By: [Signature] 12-19-19  
 Village Engineer Date (-\$10K or 25%) Village President Date

[Signature] 12/11/19 Attest: [Signature] 12-19-19  
 Director of Public Works Date Deputy Village Clerk Date

[Signature] 12/19/20  
 Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.