

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Well 7 Emergency, Inspection, Cleaning & Repair PROJECT NO.: RM PROG 32
LOCATION: Village of Lombard CHANGE ORDER: 2
CONTRACTOR: Water Well Solutions DATE: 12/16/2021
DESCRIPTION OF CHANGE ORDER: Additional work required due to collapse inside deep well.

ORIGINAL CONTRACT AMOUNT:	[1] <u>18,340.00</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2] <u>\$11,860.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3] <u>\$28,200.00</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4] <u>\$17,500.00</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5] <u>\$45,700.00</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$29,360.00

TIME EXTENSION OR REDUCTION: NA

TOTAL CONTRACT TIME: NA

BUDGET ESTIMATE: \$30,000.00

ENGINEER'S ESTIMATE:

RECOMMENDED FOR ACCEPTANCE:

 12/21/21
Utilities Superintendent Date


Approved By:  1/10/22
Director of Finance Date


 12/21/21
Contractor Date

Approved By:  1/6/22
(≤\$10K or 25%) Village Manager Date

Village Engineer Date

Approved By:  1/6/22
(>\$10K or 25%) Village President Date

 12/21/2021
Director of Public Works Date

Attest:  1/6/22
Village Clerk Date

 1/10/22
Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.