

**DISTRICT ALL**

**VILLAGE OF LOMBARD  
REQUEST FOR BOARD OF TRUSTEES ACTION**

For Inclusion on Board Agenda

  X   Resolution or Ordinance (Blue) \_\_\_\_\_ Waiver of First Requested  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
Other Business (Pink)

**TO:** PRESIDENT AND BOARD OF TRUSTEES

**FROM:** David A. Hulseberg, Village Manager *DAH*

**DATE:** January 8, 2013 (COW) (B of T) **Date:** January 17, 2013

**TITLE:** 2012B Sanitary Sewer Lining Project  
Change Order No. #2 & Final

**SUBMITTED BY:** David A. Dratnol, P.E., Village Engineer *DAE*

**BACKGROUND/POLICY IMPLICATIONS:**

This final balancing change order is intended to adjust the contract quantities to reflect final measured quantities in the field. This change order will reduce the contract amount by \$1,435.00 resulting in a final contract amount of \$73,510.00.

**FISCAL IMPACT/FUNDING SOURCE:**

THIS CHANGE ORDER: \$1,435.00 DECREASE  
TOTAL CONTRACT: \$73,510.00  
PW Project #: SA-12B-02  
P.O. #: 070902  
HTE: ~~1401~~ *5340*  
Account #: 7101.809500

Review (as necessary):

Village Attorney X \_\_\_\_\_ Date \_\_\_\_\_  
Finance Director X \_\_\_\_\_ Date \_\_\_\_\_  
Village Manager X *David Hulseberg* Date *1/8/13*

**NOTE:** All materials must be submitted to and approved by the Village Manager's Office by 12:00 noon, Wednesday, prior to the Agenda Distribution.