

VILLAGE OF LOMBARD CHANGE ORDER

PO 10903

PROJECT NAME: FY 2012B Sewer Cleaning and Televising
 PROJECT NO.: SAN-12B-01
 LOCATION: Various CHANGE ORDER: 1

CONTRACTOR: Chicago Trenchless Rehabilitation, Inc. DATE: 11/20/2012

DESCRIPTION OF CHANGE ORDER: This change order is to extend the project length by 60 days

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	<u>\$75,644.50</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$0.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$75,644.50</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>\$0.00</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$75,644.50</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$0.00

TIME EXTENSION OR REDUCTION: 60 DAYS

TOTAL CONTRACT TIME: (PENDING APPROVAL) DECEMBER 31, 2012 + 60 DAYS

BUDGET ESTIMATE: \$105,000.00

ENGINEER'S ESTIMATE: \$92,851.12

RECOMMENDED FOR ACCEPTANCE :

Andy Lehman 11-28-12
 Resident Engineer Date

Approved By: Nesta 12/26/12
 Director of Finance Date

[Signature] 11/29/12
 Contractor Date

Approved By: Nesta 12/26/12
 (<\$10K or 25%) Village Manager Date

David A. Breen 11/30/12
 Village Engineer Date

Approved By: [Signature]
 (>\$10K or 25%) Peter Breen Date
 Acting Village President

[Signature] 11/30/12
 Director of Public Works Date

[Signature] 11/21/12
 Assistant Director of Finance Date

Attest: [Signature]
 Village Clerk Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.