

VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: FY 2012B CONCRETE REHABILITATION AND UTILITY CUTS PATCHING

PROJECT NO.: _____

LOCATION: Various

CHANGE ORDER: 2

CONTRACTOR: G & M Cement Construction

DATE: 8/13/2012

DESCRIPTION OF CHANGE ORDER: This is a final balancing change order based on final quantities.

ORIGINAL CONTRACT BUDGET AMOUNT:	[1]	<u>\$769,130.01</u>
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	<u>\$130,870.00</u>
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	<u>\$900,000.01</u>
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	<u>\$57,462.39</u>
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	<u>\$957,462.40</u>

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4]) \$188,332.39

TIME EXTENSION OR REDUCTION: N/A

TOTAL CONTRACT TIME: (PENDING APPROVAL) N/A

BUDGET ESTIMATE: \$900,000.00

ENGINEER'S ESTIMATE: \$921,987.00

RECOMMENDED FOR ACCEPTANCE:

[Signature] 8/23/12 Approved By: [Signature] 9/24/12
Resident Engineer Date Director of Finance Date

[Signature] 8/23/2012 Approved By: [Signature] 9/21/12
Contractor Date (<\$10K or 25%) Village Manager Date

[Signature] 8/23/12 Approved By: [Signature] 9/21/12
Village Engineer Date (>\$10K or 25%) David A. Hulseberg, Village Manager* Date

[Signature] 8/21/12 Attest: [Signature] 9/21/12
Director of Public Works Date Village Clerk Date

Assistant Director of Finance Date

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

*Pursuant to the Authority Granted by the Village Board at the September 6, 2012 Village Board Meeting