

**RESOLUTION  
R 51-23**

**A RESOLUTION AUTHORIZING A CHANGE ORDER  
INVOLVING AN INCREASE/DECREASE IN THE DOLLAR AMOUNT OF  
THE CONTRACT OF \$10,000 OR MORE AND/OR EXTENDING/ SHORTENING THE  
TIME IN WHICH THE CONTRACT IS TO BE COMPLETED BY THIRTY (30) DAYS  
OR MORE**

**WHEREAS**, pursuant to Illinois Compiled Statutes, Chapter 720, Section 5/33E-9, units of local government are required to make specific findings prior to authorizing any change order relative to a contract which would increase or decrease the dollar amount of the contract by \$10,000 or more, or would extend or shorten the time in which the contract is to be completed by thirty (30) days or more; and

**WHEREAS**, staff has presented and recommended the proposed Change Order No.1 to the contract between the Village of Lombard and Nagel Trucking & Materials Inc. regarding the Snow and Debris Hauling contract, as attached hereto as Exhibit "A" and made part hereof, (the "Change Order") to the Corporate Authorities of the Village of Lombard; and

**WHEREAS**, said Change Order attached hereto as Exhibit "A" would increase the dollar amount of the contract by \$17,265.50.

**NOW, THEREFORE, BE IT RESOLVED BY THE PRESIDENT AND BOARD OF TRUSTEES OF THE VILLAGE OF LOMBARD, DU PAGE COUNTY, ILLINOIS, as follows:**

**SECTION 1:** That after reviewing the explanation of staff as to the necessity of and reasons for the Change Order attached hereto as Exhibit "A", the President and Board of Trustees find as follows:

- A. That the circumstances which necessitated said Change Order were not reasonably foreseeable at the time the contract was entered into.
- B. That the basis of the Change Order was not within the contemplation of the contract when the contract was signed.
- C. That it is in the best interests of the Village of Lombard to approve the Change Order in its proposed form.
- D. That to the extent that it may have been necessary to go to bid relative to the work contemplated by said Change Order; bidding is hereby specifically waived as to the Change Order work.

**SECTION 2:** That having made the findings set forth in Section 1 above, the President and Board of Trustees hereby approve the Change Order attached hereto as Exhibit "A", and direct and authorize the Village President and Village Clerk to execute said Change Order on behalf of the Village.

Resolution 51-23

Adopted this 19<sup>th</sup> day of October, 2023, pursuant to a roll call vote as follows:

Ayes: Trustee LaVaque, Dudek, Puccio, Honig, Militello and Bachner


Nays: None

Absent: None

Approved by me this 19<sup>th</sup> day of October, 2023

  
\_\_\_\_\_  
**Keith T. Giagnorio**  
**Village President**

ATTEST:

  
\_\_\_\_\_  
**Elizabeth Brezinski**  
**Village Clerk**

# VILLAGE OF LOMBARD CHANGE ORDER

PROJECT NAME: Snow and Debris Hauling PROJECT NO: \_\_\_\_\_

LOCATION: Village of Lombard CHANGE ORDER: 1

CONTRACTOR: Nagel Trucking & Materials, Inc. DATE: 9/28/2023

DESCRIPTION OF CHANGE ORDER: Additional spoils hauling from increase in emergency and planned utility excavations including emergency storm sewer repair at Hickory/Finley

ORIGINAL CONTRACT AMOUNT:	[1] \$ 49,000.00
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2] \$
CURRENT CONTRACT AMOUNT: ((1)+[2])	[3] \$ 49,000.00
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4] \$ 17,265.50
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL): ((3)+[4])	[5] \$ 66,265.50

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ((2)+[4])	\$17,265.50
TIME EXTENSION OR REDUCTION:	none
TOTAL CONTRACT TIME:	End of Calendar Year
BUDGET ESTIMATE:	\$54,000.00
ENGINEER'S ESTIMATE:	\$54,000.00

**RECOMMENDED FOR ACCEPTANCE:**


9/28/23 Date  
 Utilities Superintendent


Approved By: \_\_\_\_\_ Date  
 Director of Finance


9/29/23 Date  
 Contractor

Approved By: \_\_\_\_\_ Date  
 (<\$10K or 25%) Village Manager

N/A  
 Village Engineer Date

Approved By: \_\_\_\_\_ Date  
 (>\$10K or 25%) Village President


10/2/2023 Date  
 Director of Public Works

Attest: \_\_\_\_\_ Date  
 Village Clerk


10/18/23 Date  
 Assistant Director of Finance

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.